Appendix B

Field Construction Reports

B-1



B-2



Appendix B-1

Daily Construction Reports

B-3






VEcTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

O8N0 01121100 - |PROECTNAME INEEL CERCLA DISPOSAL FACILITY PH1 |PA% 1 of 4
LOCATION INEEL CLIENT BECHTEL . REPORT SEQUENCE NO, 15
CONTRACTOR  GH2M HILL Constructors, INC. DATE  g113/101 DAVOFWEEK - Monday

PROJECT MANAGER )y Varnon WEATHER 44 10 90, clouds, few showers, wind O to 50+mph

COANONTOR Erik Olhoffer COAENGINEER Bryan Fritzler

TYPEOFWORK  Ciold/Soils CQA

DAILY COMUNICATION (PERSONCOMPANY) - pon Vernon, Lex Strain, Tom Borschel, Craig Bean, Stacey Lilya, Bret Killian,
Dave Miller, Cris Duncan, Larry Mac, (BBWI), Brian Corb, Craig Reese, Mark Nielsen, (CH2M Hill), Lance Peterson
(Phenix), Brodie Adams (Montgomery-Watson), Lyman Lindstrand (Vortex),

EQUIFMENT ONSITE: 5 Gase 1ii tractors w/ Miskin Boxes/ Pans (14cy), 3-H20 Trucks (4000 gal), Cat 143H motor grader, Cat

950 loader, Ingersol-Rand DD-110 Drum roller, Cat CP-563C shespsfoot roller, Cat 330BL Excavator, John Deere 450E, disc,
lime spreader, feed bin, rotovator, Cat 825G compactor, Case 7220 tractor, Cat 815F compactor, Cat TH63 forkiift, Cat D6
dozer, Champion 740A motor grader, 1 end dump(10 wheef), 1 end dump(semi), 2 Bell B40C 6x6 trucks, JD 450 LC excavator,

CREWONSTE:  phenix 18, Rad Con 1, Rad Survey 4,

On site 7:00.

CQA attended job meeting. Topics were safety and scope of work to be done today and work progress. CQA
attended CQC/CQA meeting. Topics were QA/CQA questions about compliance with job specifications

(SWPP etc.), compaction testing on test pad sub grade and evaporation ponds areas, and possible proof
rolling.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed the final grading and rolling of the test pad sub grade. CQA observed the leveling and
placement of sacrificial clay material on clay liner mixing area. CQA observed the beginning of stockpiling of
clay liner material. CQA observed beginning of recompaction of West and middie of evaporation ponds area.
with 815 compactor. CQA observed the moisture conditioning, mixing of soils and compaction with dozer and
compactor (East side evaporation pond area). CQA observed contractor excavating Cell 1 and placing
material in permanent stockpile. CQA observed the placement of silt fence around perimster of permanent
stockpile area. CQA observed Rad Con (1 person) checking removed material {from cell 1 excavation) in
designated stockpile area and continuation of Rad survey.

CQA photographed Rye Grass Flats construction activities. CQA observed contractor working on mixing, and
moisture conditioning techniques of clay liner material at Rye Grass Flats. CQA observed the excavation
{loader) and loading of clay liner material for delivery to the ICDF.

CQA observed the arrival and unloading of 17 sacks of bentonite (shipping invoice lot # and sacks lot #'s
matched). CQA staff tested final sub grade elevation of the test pad for maisture and density. Density tests

(2) were to project specifications. Moisture check checked by Rad Con and taken to lab. Lab completed
NCL#1 curve. '

CQA attended bi-weekly construction meeting (see minutes).
Off site 17:30.

Field book reference numbers ER-100-01 (pages 37 to 39) and ER-102-01 (Page 15 and 17).

REVIEWED BY: Bryan Fritzler | REPORT BY: ﬁ/\ C@é/,/ A Erik Othoffer
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VECTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

JOBNO. 511211.00 PROJECT NAME \NEEL CERCLA DISPOSAL FACILITY PH1 |PA%®  1of 1
LOCATION 'NEEL CLIENT BECHTEL REPORT SEQUENCE NO. 16
CONTRACTOR GH2M HILL Constructors, INC. OATE - 8114101 DAYOFWEEK Tuesday

PROJECTMAMAGER 1y \ermon WEATHER 47 to 89, clouds, few showers, wind 1 to 13mph

COAMONTOR Erik Olhoffer COAENGINEER Bryan Fritzler

TYPEOFWORK  Eield/Soils CQA

DAILY COMUNICATION (PERSONCOMPANY) | ex Strain, Craig Bean, Stacey Lilya, Bret Killian, Dave Miller, Cris Duncan, Larry
Mac, (BBWI), Brian Corb, Craig Reese, Mark Nielsen, (CH2M Hill), Lance Peterson (Phenix), Brodie Adams
{Montgomery-Watson), Lyman Lindstrand (Vortex),

EQUIPMENT ONSTE: 5 Case Ili tractors w/ Miskin Boxes/ Pans (14cy), 3-H20 Trucks (4000 gal), Cat 143H motor grader, Cat

950 toader, Ingersoll-Rand DD-110 Drum roller, Cat CP-563C sheepsfoot roller, Cat 330BL Excavator, John Deere 450E, disc,
lime spreader, feed bin, rotovator, Cat 825G compactor, Case 7220 tractor, Cat 815F compactor, Cat TH63 forkiift, Cat D6
dozer, Champion 740A motor grader, 1 end dump(10 wheel), 1 end dump(semi), 2 Bell B40C 6x6 trucks, JD 450 LC excavator,

CREWONSTTE:  phenix 18, Rad Con 1, Rad Survey 2, Mountain River 2,

On site 7:00.

CQA attended job meeting. Topics were safety and scope of work to be done today and work progress. CQA
attended CQC/CQA meeting. Topics were CQA weekly meeting to be held on Mondays, replacement of
ribbon for buried service waste line, surveyors setting stakes, lab test results, review of CID#20, CQA
compaction testing on evaporation ponds areas, and possible proof nollmg

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed the leveling and placement of sacrificial clay material on clay liner mixing area. CQA
observed the continuation of stockpiling of clay liner material. CQA observed continued compaction of middle
and East side of evaporation ponds area with 815 compactor. CQA observed the moisture conditioning,
mixing of soils and compaction with dozer and compactor (East side evaporation pond area). CQA observed
contractor excavating Cell 1 and placing material in permanent stockpile (D6 began cutting to stakes). CQA
observed the placement of straw bale check dams (E and S sides). CQA observed Rad Con (1 person)
checking removed material (from cell 1 excavation) in designated stockpile area and continuation of Rad
survey. CQA obsarved surveyor placing control stakes in the test pad mixing and evaporation ponds {more
clearing and grubbing may be needed South end) areas.

CQA photographed Rye Grass Flats construction activities. CQA observed the excavation (loader) and
loading of clay liner material for delivery to the ICDF. CQA observed the placement of silt fence around
topsoil stockpile.

CQA staff began testing of existing grade in the evaporation ponds area for moisture and density (W and
middle). Density tests (25) were to project specifications. CQA sampled existing soils (SG#5) for maisture
density relationship testing. Density test moisture check (SGEP#1) and SG#5 checked by Rad Con and
taken to lab,

Off site 17:30.
Field book reference numbers ER-100-01 (pages 40 to 42) and ER-102-01 (Page 18).

REVIEWED BY: Bryan Fritzler | REPORT BY: (i~ (CU/ & Erik Olhoffer &




VEcTOR ENGINEERING, INC.

CONSTRUCTION FIELD REPORT

I8N0 014211.00 PROJECT NAME INEEL CERCLA DISPOSAL FACILITY PH1 |P%  1of 1
LOCATION lNEEL CUENT BECHTEL REPORT SEQUENCE NO. 17
CONTRACTOR  H2M HILL Constructors, INC. DATE  8/15/01 DAYOFWEEK \Wednesday

PROJECT MANASER Don Vernon WEATHER 51 to 86, clouds, wind 2 to 26mph

CRAMONITOR - g riy Olhoffer COAENGINEER Brvan Fritzier

TYPEOFWORK  riald/Soils COA

DAILY COMUNICATION (PERSONICOMPANY) 1 ex Strain, Craig Bean, Stacey Lilya, Bret Killian, Dave Miller, Cris Duncan, Larry

Mac, Markus Pinzel, (BBWI), Brian Corb, Craig Reese, Mark Nielsen, Mark Allen, (CH2M Hill), Lance Peterson
(Phenix), Brodie Adams (Montgomery-Watson), Lyman Lindstrand (Vortex),

EQUIPMENT ON SITE:

966 loaders, Ing.-Rand DD-110 roller, Cat CP-563C sheepsfoot rolier, Cat 330BL excavator, JD 450E dozer, disc, lime
spreader, feed bin, rotovator, Cat 815F & 825G compactors, Case 7220 tractor, Cat TH63 forkiift, Cat D6 dozer, Champion
740A grader, 1 end dump(10 wheel), 1 end dump(semi), 2 Bell B40C 6x8 trucks, JD 450 LC excavator,

CREWONSITE:  phenix 18, Rad Con 1, Mountain River 2,

5-Case il tractors w/ Miskin Boxes/ Pans (14cy), 3-H20 Trucks (4000 gal), Cat 143H grader, Cat 950 and

On site 7:00.

CQA attended job meeting. Topics were safety and scope of work to be done today and work progress. COQA

attended CQC/CQA mesting. Topics were CQA compaction testing on evaporation ponds areas and proof
rolling, surveyors checking topo for evaporation ponds foot print (growing larger), test pad construction, CCl
sent sampies off site for testing, beginning of moisture conditioning of clay liner material at ICDF, and
checking of straw bale dam placement.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed proof rolling in the evaporation ponds area. CQA observed the continued leveling and

placement of sacrificial clay material on clay liner mixing area. CQA observed the continuation of stockpiling
of clay liner material. CQA observed stripping and grubbing in the evaporation ponds area {South end). CQA

observed the moisture conditioning, mixing of soils and compaction with grader, dozer, and compactors

along East side of evaporation ponds area. CQA observed contractor excavating Cell 1 and placing material

in permanent stockpile. CQA observed the placement of straw bale check dams (E and S sides). CQA
observed Rad Con (1 person) checking removed material (from cell 1 excavation) in designated stockpile

area. CQA observed surveyor checking permanent stockpile volume and control stakes in evaporation ponds

area.

CQA photographed Rye Grass Flats construction activities. CQA observed the excavation {loader) and
loading of clay liner material for delivery to the {CDF. CQA observed the placement of siit fence around
topsoil stockpile.

CQA staff continued testing of existing grade in the evaporation ponds area (middle) for moisture and
density. Density tests (5) were to project specifications. CQA sampled density test SGEP#26 for moisture
check. Checked by Rad Con and taken to lab. CQA observed proof rolling in the evaporation ponds area.

Proof rolling began along West side and moved East 400 feet. No surface rolling or soft areas were
observed.

Off site 17:30.
Field book reference numbers ER-100-01 (pages 43 to 44) and ER-102-01 (Page 19).

REVIEWED BY: Bryan Fritzler |REPORT BY: (oen (A Erik Olhoffer
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VECTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

J08NO. 311211.00 PROJECTNAME |NEEL CERCLA DISPOSAL FACILITY PH1 |PA%  1of 1
LOCATION INEEL CLIENT BECHTEL REPORT SEQUENCE NO. 18
CONTRACTOR  H2M HILL Constructors, INC. PATE  8/16/01 DAYOFWEEK  Thursday

PROJECT MANAGER nyon Vernon WEATHER 51 10 89, few clouds, wind 2 to 24mph

CAAMONITOR - £rik Olhoffer CQAENGINEER Brvan Fritzler

TYPEOFWORK kol /S ails COA

DRILY COMUNICATION (PERSONICOMPANY) | ex Strain, Craig Bean, Stacey Lilya, Bret Killian, Dave Miller, Cris Duncan, Larry
Mac, Markus Pinzel, (BBWI), Brian Corb, Craig Reese, Mark Allen, (CH2M Hill), Lance Peterson (Phenix), Brodie
Adams (Montgomery-Watson), Lyman Lindstrand (Vortex), Bob Sutherdin

EQUIPMENT ONSITE: 5 Case IH tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 950 and

966 loaders, ing.-Rand DD-110 roller, Cat CP-563C sheepsfoot roller, Cat 330BL excavator, JD 450E dozer, disc, lime
spreader, rotovator, Cat 815F & 825G compactors, Case 7220 tractor, Cat TH63 forklift, Cat D6 dozer, Champion 740A grader,
1 end dump{10 wheel), 1 end dump(semi), 2 Bell B40C 6x6 trucks, JD 450 LC excavator,

CREWONSITE:  bhenix 16, Rad Con 1, Mountain River 2, Rad Survey 2,

On site 7:00.

CQA attended job meeting. Topics were safety and scope of work to be done today and work progress. CQA
attended CQC/CQA mesting. Topics were CQA compaction testing and proof rolling on evaporation ponds
areas, test pad construction, continuing of moisture conditioning and beginning of bentonite spreading on
and mixing of clay liner material at ICDF, silt fence placement (Rye Grass), continued excavation of Celf 1,

and checking of straw bale dam placement. CQA also met Bob Sutherlin and discussed future CQA survey
checks. V

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed proof rolling in the evaporation ponds area. CQA observed the continued leveling and
placement of sacrificial clay material on clay liner mixing area. CQA obsesved the continuation of stockpiling
of clay liner material. CQA observed the beginning of moisture conditioning, spreading of bentonite, and
mixing of clay liner material. CQA observed excavation of Cell 1 and placement of material in permanent
stockpile and beginning of fill placement on the evaporation ponds area (N end). CQA observed dozer
beginning to cut slopes of Cell 1 (N side). CQA observed the placement of straw bale check dams (Eand S
sides). CQA observed Rad Con (1 person) checking removed material (from cell 1 excavation) in designated
stockpile and evaporation ponds areas. Rad survey also continued in early moming.

CQA staff continued testing of existing grade in the evaporation ponds area (East side) for moisture and
density. Density tests (11) were to project specifications. CQA sampled density test SGEP#31 for moisture
check. CQA sampled clay stockpile for index testing (NCL#1, 2, and 3). Samples checked by Rad Con and
taken to lab. CQA observed the completion of proof rolling in the evaporation ponds area (cleared for fill
placement). CQA faxed bentonite submittals to CQA engineer for review (approved via phone). CQA
observed clay liner on mixing table being checked for moisture (microwave) and bentonite volume placement
(sampling pan and scale). CQA sampled clay liner for moisture and bentonite placement. CQA sampled sub
grade soils placed on evaporation ponds (SG#6).

Off site 17:30.
Field book reference numbers ER-100-01 (pages 45 to 47) and ER-102-01 (Pages 20 to 21).

REVIEWED BY: Bryan Fritzler | REPORT BY: _ LU Coypd Erik Olhoffer |




VECTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

JOBHNO. 011211.00 PROJECT NAME \INFEL CERCLA DISPOSAL FACILITY PH1 |PASE 4 of 1
LOCATION |NEEL CLIENT BECHTEL REPORT SEQUENCE NO. 19
CONTRACTOR  cH2M HILL Constructors, INC. DATE 8117101 DAYOFWEEK £ (day

PROJECT MANAGER  on Vernion WEATHER 49 10 90, few clouds, wind 2 to 24mph

COAMONITOR - E i Olhoffer CQAENGINEER prvan Fritzler

TYPEOFWORK  Field/Soils CQA

DAILY COMUNICATION (PERSONCOMPANY) - Craig Bean, Stacey Lilya, Bret Killian, Cris Duncan, Larry Mac, Markus Pinzel,
(BBWI), Brian Carb, Mark Allen, (CH2M Hill), Lance Peterson (Phenix), Lyman Lindstrand (Vortex),

EQUIPMENTONSTE: 5 Case IH tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 950 and

966 loaders, Ing.-Rand DD-110 roller, Cat CP-563C sheepsfoot roller, Cat 330BL excavator, JO 450E dozer, disc, lime
spreader, rotovator, Cat 815F & 825G compactors, Case 7220 tractor, Cat THE3 forklift, Cat D6 dozer, Champion 740A grader,
1 end dump(10 wheel), 1 end dump(semi), 2 Bell B40C 6x6 trucks, JD 450 LC excavator,

CREWONSITE:  ppenix 16, Rad Con 1,

On site 7:00.

CQA attended job meeting. Topics were safety and scope of work to be done today and work progress. CQA
attended CQC/CQA meeting. Topics were covering of mixing pan and clay stockpiles at night, density tests
on evaporation ponds fill (for contractor information), continuing of moisture conditioning, bentonite
application and mixing of clay liner on mixing table, and continued excavation of Cell 1 and fill placement.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed the continuation of moisture conditioning, spreading of bentonite, and mixing of clay liner
material. CQA observed excavation of Ceil 1 and fill placement in the evaporation ponds area (N end). CQA
observed moisture conditioning and compaction of fill placed in the evaporation ponds area. CQA observed
dozer continuing to cut slopes of Cell 1 (W and S sides). CQA observed Rad Con (1 person) checking
removed material (from cell 1 excavation) in evaporation ponds area.

CQA had samples taken 8/16 checked by Rad Con. CQA weighed samples of bentonite placed on mixing
table 8/16. CQA discussed bentonite application with inspection and lab staff (Jarge variations, more samples
needed). CQA observed clay liner on mixing table being checked for moisture (microwave). CQA sampled
clay liner for clod size (CS#1, 2, and 3). CQA observed testing of sampled soils, CQA discussed variations in
bentonite spread rates with Brian C. (sacks used vs. amounts sampled and calculated). Contractor decided

more bentonite application needed to meet 5% requirement (continue on Monday). CQA tested fill placed for
contractor information.

Off site 17:30.
Field book reference numbers ER-100-01 (pages 49 to 53) and ER-102-01 (Pages 22 to 23).

| REVIEWED BY: Bryan Fritzier |REPORT BY: _C U ek Otnoftes ()




Vecror ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

J0BNC. 4511211.00

PROJECT NAME INEEL CERCLA DISPOSAL FACILITY PH1 |PASE 4 of 1

LOCATION |NEEL

CLIENT BECHTEL REPORT SEQUENCE NO. 20

CONTRACTOR 5H2M HILL Constructors, INC. DATE  8/20/01 DAYOFWEEK  Manday

PROJECT MANAGER Don Vernon

WEATHER 42 to 89, few clouds, wind 1 to 31mph

COAMONITOR £ riy Olhoffer

COAENGINEER Bryan Fritzier

TYPEOFWORK  Ciald/Soils CQA

DAILY COMUNICATION (PERSONICOMPANY) | ex Strain, Mark Cole, Bob Thompson, Craig Bean, Stacey Lilya, Dave Miller,
Bret Killian, Cris Duncan, Lary Mac, Markus Pinzel, (BBW!), Brian Corb, Mark Allen, (CH2M Hill), Lance Peterson
(Phenix), Brodie Adams (Montgomery-Watson), Lyman Lindstrand (Vortex),

EQUIPMENT ON SITE:

5-Case IH tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 950 and

966 loaders, Ing.-Rand DD-110 roller, Cat CP-563C sheepsfoot rolter, Cat 3308BL excavator, JO 450E dozer, disc, lime
spreader, rotovator, Cat 815F & 825G compactors, Case 7220 tractor, Cat TH63 forkiift, Cat D& dozer, Champion 740A grader,

1 end dump(10 wheel), 1 end du

mp{semi), 2 Beil B40C 6x6 trucks, JD 450 L.C excavator,

CREWONSITE:  phenix 15, Rad Con 1,

On site 7:00.

CQA attended job meeting. Topics were safety and scope of work to be done today and work progress. CQA
attended CQC/CQA meeting. Topics included signs, density tests on evaporation ponds fill, continuing of
moisture conditioning, bentonite application and mixing of clay liner on mixing table, and continued
excavation of Celi 1 (excavator and rock trucks, daily inspections) and fill placement .

CQA photographed ICDF

construction activities. CQA observed water trucks watering site for dust control.

CQA observed the continuation of moisture conditioning, spreading of bentonite, and mixing of clay liner
material (lift 1 complete and stockpiled on test pad). CQA observed lift 2 being brought on to mixing table
(moisture conditioning started). CQA observed excavation of Cell 1 and fill placement in the evaporation
ponds area (N end). CQA observed moisture conditioning and compaction of fill placed in the evaporation
ponds area. CQA observed dozer continuing to cut slopes of Cell 1 (S side). CQA observed Rad Con (1
person) checking removed material (from cell 1 excavation) in evaporation ponds area.

CQA observed bentonite application (1 more sack), moisture conditioning, and mixing. CQA observed clay
liner on mixing table being checked for moisture (microwave). CQA sampled clay liner for moisture and CQA
testing (BCL#1). CQA observed testing of sampled soils. CQA tested fill placed in evaporation ponds area for
moisture and density (SGEP#42 to 59). Tests were to project specifications.

CQA/CQC meeting 10:00
Off site 17:30.

(see minutes).

Field book reference numbers ER-100-01 (pages 54 to 55) and ER-102-01 (Pages 24 to 25).

|REVIEWEDBY: __

Bryan Fritzier | REPORT BY: h" CW Erik Othoffer OO




VEcTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

JOBNO. 11211.00 PROJECT NAME INEEL CERCLA DISPOSAL FACILITY PH1 |PASE  {of 4
LOCATION |NEEL CLIENT BECHTEL REPORT SEQUENCE NO. 21
CONTRACTOR CH2M HILL Constructors, INC. PATE 8121101 OAYOPWEEK Tuesday

PROJECT MANAGER 1y Vernon WEATHER 53 to 86, few clouds, wind 3 to 21mph

COAMONTOR i Othoffer COAENGINEER Brvan Fritzler

TYPEOFWORK Ciald/Soils CQA

DAILY COMUNICATION (FERSONICOMPANY) | ex Strain, Don Veron, Tom Borschel, Craig Bean, Stacey Lilya, Bret Killian, Cris
Duncan, Larry Mac, Markus Pinzel, (BBWI), Brian Corb, Mark Allen, (CH2M Hill), Lance Peterson (Phenix), Brodie
Adams (Montgomery-Watson),

EQUIPMENTONSITE: 5 Case IH tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 950 and

966 loaders, Ing.-Rand DD-110 roller, Cat CP-563C sheepsfoot roller, Cat 330BL excavator, JD 450E dozer, disc, lime
spreader, rotovator, Cat 815F & 825G compactors, Case 7220 tractor, Cat THE3 forklifi, Cat D6 dozer, Champion 740A grader,
1 end dump(10 wheel), 1 end dump(semi), 2 Bell B40C 6x6 trucks, JD 450 LC excavator,

CREWONSITE:  phenix 19, Rad Con 1, Mountain River 2,

. On site 7:00.

CQA attended job meeting. Topics were safety and scope of work to be done today and work progress. CQA
attended CQC/CQA meeting. Topics included density tests on evaporation ponds fill, continuing of moisture
conditioning, bentonite application and mixing of clay liner on mixing table (unit weights), continued
excavation of Cell 1, fill placement in evaporation ponds area, test pits in Cell 1 (looking for suitable LCRS
gravel), and start of clay liner test pad compactionftesting.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed the continuation of moisture conditioning, spreading of bentonite, and mixing of clay liner
material (lift 2, called batch 2) halted due to wind/blowing bentonite. CQA observed placement and
compaction of first lift on one lane (lane A, 90'x50). CQA observed excavation of Call 1 and fill placement in
the evaporation ponds area.and permanent stockpile. CQA observed moisture conditioning and compaction
of fill placed in the evaporation ponds area. CQA observed loads of clay arriving from Rye Grass Flats. CQA

observed dozer continuing to cut slopes of Cell 1 (S side). CQA observed excavator excavating test pits in
cell L.

CQA observed and sampled bentonite application, moisture conditioning, and mixing. CQA observed clay
liner on mixing table and test pad being checked for moisture (microwave). CQA measured material on
mixing table. CQA sampled clay liner for moisture and loose unit weight. CQA began testing clay liner test
pad for moisture and density (2 and 4 passes).

Off site 17:30.
Field book reference numbers ER-100-01 (pages 56 to 57) and ER-102-01 (Page 26).

REVIEWED BY: Bryan Fritzler | REPORT BY: f),‘ (o Erik Olhoffer
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VECTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

408NO. 511211.00 PROJECT NAME |NEEL CERCLA DISPOSAL FACILITY PH1 {PA%  1¢f 1

LOCAHQN "\_'EEL CLIENT BECHTEL REPORT SEQUENCE NO. 22

EH IR e S \'_} ;‘?".,v..

CONTRACTOR H2M HILL Constructors, INC. DATE 8122101 DAYQFWEEK  Wednesday

PROJECT MANAGER 1y Vernon WEATHER 44 10 85, few clouds, wind 2 to 15mph

CQAMONTTOR  Erik Olhoffer GOAENGINEER Bvan Fritzler

TYPEOFWORK  iald/Soils COA

DAILY COMUNICATION (PERSONICOMPANY) | ex Strain, Craig Bean, Stacey Lilya, Bret Killian, Cris Duncan, Larry Mac, Markus
Pinzel, (BBWI), Brian Corb, Mark Alten, (CH2M Hill), Lance Peterson (Phenix), Brodie Adams (Montgomery-
Watson), :

EQUIPMENT ONSTE: 5 _Case IH tractors wf Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 950 and

966 loaders, ing.-Rand DD-110 roller, Cat CP-563C sheepsfoot roller, Cat 330BL. excavator, JD 450E dozer, disc, lime
spreader, rotovator, Cat 815F & 825G compactors, Case 7220 tractor, Cat TH63 forklift, Cat D6 dozer, 1 end dump(10 wheel), 1
end dump(semi), 2 Bell B40C 6x6 trucks, JD 450 LC excavator,

CREWON SITE:  phenix 19, Rad Con 1, Mountain River 2,

On site 7:00.

CQA attended job meeting. Topics were safety and scope of work to be done today and work progress. CQA
attended CQC/CQA meeting. Topics included density tests on evaporation ponds fillfprogress {(pull curve),
continuing of moisture conditioning, bentonite application and mixing of clay liner on mixing table (after safety
review, new method), continued excavation of Cell 1, fill placement in evaporation ponds area, and review of
test pits in Cell 1. :

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed the continuation of moisture conditioning, spreading of bentonite, and mixing of clay liner
material (batch 2 complete, batch 3 brought onto table and started). CQA observed excavation of Cell 1 and
fill placement in the evaporation ponds area and permanent stockpile. CQA observed moisture conditioning
and compaction of fill placed in the evaporation ponds area. CQA observed loads of clay armiving from Rye
Grass Flats. CQA observed dozer continuing to cut slopes of Cell 1 (S side). CQA observed Rad con
checking material excavated from Cell 1. CQA observed surveyors piacing control stakes in evaporation
ponds area. CQA observed the removal and stockpiling of measured Rad areas (from insitu survey).

CQA observed bentonite application, moisture conditioning, and mixing. CQA chserved clay liner on mixing
table and test pad being checked for moisture (microwave). CQA measured material on mixing table. CQA
continued testing fill placed on evaporation ponds for moisture and density (SGEP#60 to 90). CQA located
one area below project specifications (SGEP#66). The area was reworked, re-tested, and passed to project
specifications (SGEP#78). CQA sampled avaporation pond fill for testing (SG#7).

Off site 17:30.
Field book reference numbers ER-100-01 (pages 58 to 60) and ER-102-01.(Pages 27 to 28).

REVIEWED BY: Brvan Fritder |REPORT BY: L CE% S Bk Otmotter B
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Vecror ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

JOBNO. 111211.00 PROJECT NAME \NEEL CERCLA DISPOSAL FACILITY PH1 |PA%® 1 of 1
LOCATION |NEEL CLIENT BECHTEL REPORT SEQUENCE NO. 23
CONTRACTOR oM HILL Constructors, INC. DATE 823101 DAYOFWEEK  Thyyrsday

PROJECT WANAGER Don Vernon WEATHER 44 10 85, clear, wind 2 to 30mph

COAMONITOR  £ry Olhoffer COAENGINEER pran Fritzler

TYPEOFWORK  Field/Soils CQA

DAILY COMUNICATION (PERSONCOMPANY) | ex Strain, Craig Bean, Stacey Lilya, Curtis Reay, Cris Duncan, Larry Mac,
Markus Pinzel, (BBWI), Brian Corb, Mark Allen, (CH2M Hill), Lance Peterson (Phenix), Brodie Adams
{Montgomery-Watson),

EQUIPMENTONSITE: 5 Case IH tractors wf Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 850 and

966 loaders, Ing.-Rand DD-110 roller, Cat CP-563C sheepsfoot roller, Cat 330BL excavatar, JO 450E dozer, disc, lime
spreader, rotovator, Cat 815F & 825G compactors, Case 7220 tractor, Cat TH63 forklift, Cat D6 dozer, 1 end dump(10 wheel}, 1
end dump(semi), 2 Bell B40C €x6 trucks, JO 450 LC excavator,

CREWON SITE:  phenix 19, Rad Con 1,

On site 6:00.

CQA attended job meeting. Topics were safety and scope of work to be done today and work progress. CQA
attended CQC/CQA meeting. Topics included density tests on evaporation ponds filllprogress, continuing of
moisture conditioning, bentonite application and mixing of clay liner on mixing table, continued excavation of
Cell 1, fill placement in evaporation ponds area, sign placement, and density testing in test pad area.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed the continuation of moisture conditioning, spreading of bentonite, and mixing of clay liner
material (batch 3 complete, batch 4 brought onto table and started). CQA observed excavation of Cell 1 and
fill placement in the evaporation ponds area and permanent stockpile. CQA observed moisture conditioning
and compaction of fill placed in the evaporation ponds area. CQA observed Rad con checking material
excavated from Cell 1. CQA observed placement and compaction of lifts in the test pad area.

CQA observed bentonite application, moisture conditioning, and mixing. CQA observed clay liner on mixing
table and test pad being checked for moisture (microwave). CQA continued testing fill placed on evaporation
ponds for moisture and density (SGEP#91 to 102). Density tests were to project specifications. CQA :
continued testing fill placed on clay liner test pad (2 and 4 passes, lanes A and B) for moisture and density.
Completed lifts were to project specifications.

Off site 17:30. ‘
Field book reference numbers ER-100-01 (pages 61 to 63) and ER-102-01 (Page 29).

REVIEWED BY: Bryan Fritzier | REPORT BY: j(/‘ CWA Erik Othoffer 1}




VECTOR ENGINEERING, INC.

CONSTRUCTION FIELD REPORT

JOBNO. 011211.00

PROJECT NAME \NEEL CERCLA DISPOSAL FACILITY PH1 [P {of 1

LOCATION INEEL

CLENT BECHTEL

REPORT SEQUENCE NO. 24

CONTRACTOR oM HILL Constructors, INC.

DATE /04101 DAYOFWEEK oy

PROJECT MANAGER oy Vernon

WEATHER 49 to 84, clouds AM, wind 0 to 22mph

COAMONITOR ik Olhoffer

COAENGINEER Brvan Fritzier

TYPEOFWORK  iald/Soils CQA

DAILY COMUNICATION (PERSONICOMPANY) | ex Strain, Craig Bean, Stacey Lilya, Bret Killian, Cris Duncan, (BBWI), Brian
Corb, Mark Allen, Mark N. (CH2M Hill), Lance Peterson {Phenix), Brodie Adams (Montgomery-Watson),

EQUIPMENTONSTTE: 5 case IH tractors wi Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 950 and
966 loaders, ing.-Rand DD-110 roller, Cat CP-563C sheepsfoot rofler, Cat 330BL excavator, JO 450E dozer, disc, lime
spreader, rotovator, Cat 816F & 826G compaciors, Case 7220 tractor, Cat THES forklift, Cat D6 dozer, t end dump(10 wheel), 1
end dump(semi), 2 Bell B40C 6x6 trucks, JD 450 LC excavator, White Field Boss 2-85 tractor,

CREWONSITE:  phenix 15, Rad Con 1,

On site 6:00.

CQA attended job meeting. Topics were safety and scope of work to be done today and work progress. CQA
attended CQC/CQA meeting. Topics included density tests on evaporation ponds fil/progress, continuing of
moisture conditioning, bentonite application and mixing of clay liner on mixing tabie, continued excavation of
Cell 1, fill placement in evaporation ponds area, and density testing in test pad area.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed the continuation of moisture conditioning, spreading of bentonite, and mixing of clay liner
material (batch 4 complete, batch 5 brought onto table and started). CQA observed natural clay arriving from
Rye Grass Flats borrow area. CQA observed excavation of Cell 1 and fill placement in the evaporation ponds
area and permanent stockpile. CQA observed moisture conditioning and compaction of fill placed in the
evaparation ponds area. CQA observed Rad con checking material excavated from Cell 1. CQA observed
placement and compaction of lifts in the test pad area. CQA observed the completion of remaval (from
parking area) and stockpiling of detected Rad areas from insitu survey.

CQA observed bentonite application, moisture conditioning, and mixing. CQA sampled bentonite application.
CQA observed clay liner on mixing table and test pad being checked for moisture (microwave). CQA
sampled bentonite clay liner material for required CQA tests (BCL#2). CQA continued testing fill placed on
evaporation ponds for moisture and density (SGEP#103 to 112). Density tests were to project specifications.
CQA continued testing fill placed on clay liner test pad (lifts 2 and 3, at 2, 4, and 6 passes, lanes A and B) for
moisture and density. Completed lifts were to project specifications. CQA measured test pad for size and kift
thickness. CQA checked silt fences and informed contractor of needed repairs.

Off site 17:30.
Field book reference numbers ER-100-01 (pages 64 to 66) and ER-102-01 (Page 30 to 31).

REVIEWED BY: Brvan Fritzler |REPORT BY: A COMUP ik Othoffer v
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Vecror ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

JOBNO. 011211.00 PROJECTNAME \NEEL CERCLA DISPOSAL FACILITY PH1 P48 10f 1
LOCATION ey CUENT pEGHTEL ' REPORT SEQUENCENO. o
CONTRACTOR 5H2M HILL Constructors, INC. DATE  8127/01 DAYOFWEEK  ponday

PROJECTMANAGER Don Vemon WEATHER 47 10 89, clouds, wind 0 to 10 mph

COAMONITOR - er Othoffer COAENGINEER Brvan Fritzler

TYPEOFWORK  Field/Soils CQA

DAILY COMUNICATION (PERSONICOMPANY) - yon Vemnion, Craig Bean, Stacey Lilya, Bret Killian, Cris Duncan, Larry Mac,
Markus Pinzel, (BBWI), Brian Corb, Mark Ailen, (CH2M Hilt), Lance Peterson (Phenix), Brodie Adams
(Montgomery-Watson), .

EQUIPMENTONSITE: 5 Gase IH tractors wi/ Miskin Boxes! Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 950 and
966 loaders, Ing.-Rand DD-110 roller, Cat CP-563C sheepsfoot roller, Cat 330BL excavator, JD 450E dozer, disc, lime
spreader, rotovator, Cat 815F & 825G compactors, Case 7220 tractor, Cat THE3 forklit, Cat D6 dozer, 1 end dump(10 wheel), 1
end dump(semi), 2 Bell B40C 6x6 trucks, JD 450 LC excavator, White Field Boss 2-85 tractor, R

CREWONSITE:  phenix 16, Rad Con 1,
On site 6:00.

CQA attended job meeting. Topics were safety and scope of work to be done today and work progress. CQA
attended CQC/CQA meeting. Topics included density tests on evaporation ponds fill and progress,
continuing of moisture conditioning, bentonite application, and mixing of clay liner on mixing table, continued
excavation of Cell 1, beginning of stockpiling of LCRS and operations material, NCR disposition (silt fence),
and construction of and density testing in test pad area.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed the continuation of moisture conditioning, spreading of bentonite, and mixing of clay liner
material (batch 5 complete, batch 6 brought onto table and started). CQA observed excavation of Cell 1 and
fill placement in the evaporation ponds area and permanent stockpile. CQA observed the beginning of LCRS
gravel stockpiting (west of temporary stockpile). CQA observed moisture conditioning and compaction of fill
placed in the evaporation ponds area. CQA observed Rad con checking material excavated from Cell 1.
CQA observed placement and compaction of lifts in the test pad area.

CQA observed bentonite application, moisture conditioning, and mixing. CQA sampled bentonite application.
CQA observed clay finer on mixing table and test pad being checked for moisture (microwave). CQA
received bentonite clay liner curve from lab (BCL#2). CQA did not test fill placed on evaporation ponds for
moisture and density. CQA continued testing fill placed on clay liner test pad (lifts 3 and 4, at 4 and 6 passes,
lanes A and B) for moisture and density. Completed lifts were to project specifications. CQA measured test
pad for size and lift thickness. CQA checked silt fences (repairs complete).

Off site 20:00.
Field book reference numbers ER-100-01 (pages 67 to 69) and ER-102-01 (Page 32 to 33).

LREVIEWED BY: Bryan Fritzler | REPORT BY: ﬁ/\ C W Erik Olhoffer ji.
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Vecror ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

J0BNO- 911211.00

PROJECT NAME INEEL CERCLA DISPOSAL FACILITY PH1 [PA%€  qof 1

LOCATION INEEL

CUENT  BECHTEL

REPORT SEQUENCE NO. 26

CGONTRAGTOR 51 12M HILL Constructors, INC.

DATE 8/28/01 DAY OF WEEK Tuesday

PROJECT MANAGER Don Vemon

WEATHER 47 to 92, clear, wind 1 to 16 mph

COAMONTOR  Erik Olhoffer

COAENGINEER Brvan Fritzler

TYPEOFWORK  pield/Soils CQA

DAILY COMUNICATION (PERSONCOMPANY) - yon Vemon, Lex Strain, Craig Bean, Stacey Lilya, Bret Killian, Cris Duncan, Larry
Magc, Markus Pinzel, (BBWI1), Brian Corb, Mark Allen, (CH2M Hill), Lance Peterson (Phenix), Brodie Adams

{Montgomery-Watson),

EQUIPMENT ON SITE:

5-Case {H tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 950 and

966 loaders, Ing.-Rand DD-110 roller, Cat CP-563C sheepsfoot roller, Cat 330BL excavator, JD 450E dozer, disc, lime
spreader, rotovator, Cat 815F & 825G compactors, Case 7220 fractor, Cat TH63 forklift, Cat D6 dozer, 1 end dump(10 wheel), 1
end dump(semi), 2 Bell B40C 6x6 trucks, JD 450 LC excavator, White Field Boss 2-85 tractor,

CREWONSITE:  phonix 18, Rad Con 1, Rad Survey 2, Mountain River 2,

On site 6:00.

CQA attended job meeting. Topics were safety and scope of work to be done today and work progress. CQA
attended CQC/CQA meseting. Topics included density tests on evaporation ponds fill and progress (possible
design change, dropping grades and moving east away from power lines), continuing of moisture
conditioning, bentonite application, and mixing of clay liner on mixing table, continued excavation of Cell 1,
continuation of stockpiling of LCRS and operations material, and construction of and density testing in test

pad area.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed the continuation of moisture conditioning, spreading of bentonite, and mixing of clay liner
material (batch 6 complete, batch 7 brought onto table and completed). CQA observed natural clay arriving

from Rye Grass Flats borrow area. CQA observed excavation of Cell 1 and fill placement in the evaporation
ponds area, LCRS/operations fayer, and permanent stockpile. CQA observed moisture conditioning and
compaction of fill placed in the evaporation ponds area. CQA observed Rad con checking material excavated
from Celi 1. In situ Rad survey completing final areas. CQA observed surveyors placing control stakes and
checking grades in evaporation ponds area. CQA observed placement and compaction of lifts in the test pad
area. CQA observed perimeter CERCLA signs being removed (placed around Rad stockpile).

CQA observed bentonite application, moisture conditioning, and mixing (wind slowed application). CQA
sampied bentonite application. CQA observed clay liner on mixing table and test pad being checked for
moisture (microwave). CQA sampled bentonite clay liner {(batch #6) per CQA plan (BCL#3). CQA also
sampled natural clay for index testing (NCL#4 and 5). CQA tested fill placed on evaporation ponds for
moisture and density (SGEP#113 to 148, 2™ iift complete). Density tests were to project specifications. CQA
continued testing fill placed on clay liner test pad (lifts 4 and 5, at 4 and 5 passes, lanes A and B) for

moisture and density. Completed lifts were to project specifications. CQA measured test pad for size and lift
thickness.

Off site 20:00.
Field boock reference numbers ER-100-01 (pages 70 to 72) and ER-102-01 (Page 34).

REVIEWED BY: Bryan Friter |REPORTBY: (1t ( (Y42 Erik Othoter




VECTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

J0880. 911211.00 PROJECTNAME INEEL CERCLA DISPOSAL FACILITY PH1 {PA%€ {1 of 1
LOCATION |NEEL CLIENT BECHTEL REPORT SEQUENCE NO. 27
CONTRACTOR cH2M HILL Constructors, INC. DATE 8129101 DAY OFWEEK  \Wednesday

PROJECT MANAGER ' non Vemon WEATHER 47 to 90, clear, wind 1 to 16 mph

CAAMONITOR - £ ik Olhoffer COAENGINEER Brvan Fritzler

TYPEOFWORK - rield/Soils CQA

DALY COMUNIGATION (PERSONCOMPANY) . oy \igmon, Lex Strain, Craig Bean, Stacey Lilya, Bret Killian, Cris Duncan, Larry
Mac, Markus Pinzel, Dave Miller, (BBWI1), Brian Corb, Mark Allen, Cralg Reese, Mark Nielson, Jay Dehner, (CH2M
Hill), Lance Peterson (Phenix), Brodie Adams (Montgomery—Watson)

EQUIPMENTONSITE: 5 Case IH tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 950 and

966 loaders, ing.-Rand DD-110 roller, Cat CP-563C sheepsfoat roller, Cat 330BL excavator, JD 450E dozer, disc, lime
spreader, rotovator, Cat 815F & 825G compactors, Case 7220 tractor, Cat TH63 forklift, Cat D6 and D8 dozers, 1 end dump(10
wheel), 1 end dump{semi), 2 Bell B40C 6x6 trucks, JD 450 LC excavator, White Field Boss 2-85 tractor,

CREWONSTE:  prienix 15, Rad Con 1, Mountain River 2,

On site 6:00.

CQA attended job meeting. Topics were safety and scope of work to be done today and work progress. CQA
aftended CQC/CQA meeting. Topics included density tests on evaporation ponds fill and progress,
continuing of moisture conditioning, bentonite application, and mixing of clay liner on mixing table, continued
excavation of Cell 1, continuation of stockpiling of LCRS and operations material, and construction of and
density testing in test pad area. ‘

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed the continuation of moisture conditioning, spreading of bentonite, and mixing of clay liner
material (batch 7 stripped, batch 8 brought onto table, completed, and stockpiled on test pad). CQA
observed excavation of Cell 1 and fill placement in the evaporation ponds area, L. CRS/operations layer, and
permanent stockpile. CQA observed moisture conditioning and compaction of fill placed in the evaporation
ponds area. CQA observed Rad con checking material excavated from Cell 1. CQA observed surveyors
placing control stakes and checking grades in evaporation ponds area. CQA cbserved placement and
compaction of lifts in the test pad area. CQA observed repairs to silt fencing.

CQA observed bentonite application, moisture conditioning, and mixing (wind slowed application). CQA
sampled bentonite application. CQA observed clay finer on mixing table and test pad being checked for
moisture (microwave). CQA sampled bentonite clay liner {batch #7) per CQA plan (BCL#4). CQA did not test
fil placed on evaporation ponds. CQA continued testing fill placed on clay liner test pad (lifts 5, 6, and 7, at 4
and 5 passes, lanes A and B 2 lifts each) for moisture and density. Completed lifts were to project
specifications. CQA measured test pad for size and lift thickness.

Construction/CQA meeting held at 10:00 (see minutes).
Off site 18:30.

Field book reference numbers ER-100-01 (pages 73 to 74) and ER-102-01 (Page 35).

| REVIEWED BY: Bryan Frigler |REPORT BY: Lt (YL  EdkOotter T




VECTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

J08NO. 911211.00 PROJECT NAME INEEL CERCLA DISPOSAL FACILITY PH1 |PA%€ {1 of 1
LOCATION 'NEEL CLIENT BECHTEL REPORT SEQUENCE NO. 28
CONTRACTOR  CH2M HILL Constructors, INC. DATE  8/30/01 DAYOFWEEK  Thursday

PROJECT MANAGER  hyon Vernon WEATHER 47 t0 90, clouds, T-sh. PM, wind 1 to 16+mph

CRAMONITOR - Erik Ofhoffer COAENGINEER Brvan Fritzler

TYPEOFWORK  £iald/Soils CQA

DAILY COMUNICATION (PERSONICOMPANY) | ox Strain, Craig Bean, Stacey Lilya, Bret Killian, Cris Duncan, Larry Mac, Dave
Mifler, (BBWI), Brian Corb, Mark Allen, Craig Reese, (CH2M Hill), Lance Peterson (Phenix), Lyman Lindstrand
(Vortex), Brodie Adams (Montgomery-Watson),

EQUIPMENTONSITE: 5 ~age IH tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Gat 143H grader, Cat 950 and

966 loaders, ing.-Rand DD-110 roller, Cat CP-563C sheep. roller, Cat 330BL excavator, JD 450E dozer, disc, lime spreader,
rotovator, Cat 815F & 825G compactors, Case 7220 tractor, Cat THE3 forkiift, Cat D6 and D8 dozers, 1 end dump(10 wheel), 1
end dump(semi), 2 Bell B40C 6x6 trucks, Cat D25D and 730 trucks, JD 450 LC excavator, White Field Boss 2-85 tractor,

CREWONSITE:  ppanix 17, Rad Con 1,

On site 6:30.

CQA attended job meeting. Topics were safety and scope of work to be done today and work progress. CQA
attended CQC/CQA meeting. Topics included density tests on evaporation ponds fill and progress (final ele.
moved down 3'), continued excavation of Cell 1, continuation of stockpiling of LCRS and bedding material,
manufactures installation instructions for silt fence (new shipment on site 8/29), and compietion of
construction and density testing in test pad area (final lifts and repair procedures).

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed excavation of Cell 1 and fill placement in the evaporation ponds area, LCRS/operations layer,
and permanent stockpile. CQA observed moisture conditioning and compaction of fill placed in the
evaporation ponds area (one area reworked). CQA observed Rad con checking material excavated from Cell
1. CQA observed drying out, placement, and compaction of lifts in the test pad area. CQA observed 10’ x 20

x 6" area of each lane being ripped, rotovated, and recompacted for repair procedure. CQA observed
stockpiling of natural clay on mixing table.

CQA observed clay liner on test pad being dried back and being checked for moisture (microwave). CQA
received curve results for BCL#3. CQA testing fill placed on evaporation ponds (SGEP#149 to 166). CQA
tested one area that was below project specifications (SGEP#155). The area was reworked, compacted, and
retested to project specifications (SGEP#167). CQA continued testing fill placed on clay liner test pad (final
lifts at 4 and 5 passes, lanes A and B) for moisture and density. Completed lifts were to project
specifications. CQA also tested repaired areas for moisture and density. Repairs were to project
specifications. CQA sampled repaired areas for parmeability (1 sample each iane, Lane B appeared wet).

Off site 20:00.
Field book reference numbers ER-100-01 (pages 75 to 77) and ER-102-01 (Page 36 and 37).

REVIEWED BY: Bryan Fritzler |REPORT BY: CCyed _ ErkOhofier |
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VECTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

JOBNO. 011211.00 PROJECT NAME INEEL CERCLA DISPOSAL FACILITY PH1 [P 10of 1
LOCATION INEEL CUENT BECHTEL REPORT SEQUENCE NO. 29
CONTRAGTOR H2M HILL Constructors, INC. DATE  8/31/01 DAYOFWEEK  £riday

PROJECTMANAGER Do Vemnon WEATHER 48 to 88, clouds, wind O to 25mph

CAAMONITOR - £y Olhoffer COAENGNEER Bryan Fritzler

TYPEOFWORK  Field/Soils CQA

DAILY COMUNICATION (PERSONICOMPANY) - gtacey Lilya, Bret Killian, Cris Duncan, (BBWI), Craig Reese, (CH2M Hill), Lance
Peterson (Phenix), Brodie Adams (Montgomery-Watson),

EQUIPMENT ONSITE:  5.Case IH tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 950 and

966 loaders, Ing.-Rand DD-110 roller, Cat CP-563C sheeps roller, 2-Cat 330BL excavators, JD 450E dozer, disc, lime spreader,
rotovator, Cat D6 and D8 dozers, 2 Bell B40C 6x6 trucks, Cat D25D and 730 trucks, JD 450 LC excavator,

CREWONSITE:  phenix 15, Rad Con 1, Mountain River 2,

On site 7:00.

CQA attended job meeting. Topics were safety and scope of work to be done today and work progress. CQA
attended CQC/CQA mesting. Topics included density tests on evaporation ponds fill and progress (lift 3 to be
completed), continued excavation of Cell 1, SWPP inspection resuits from 8/30, and continuation of
stockpiling of LCRS and bedding material.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed excavation of Cell 1 and fill placement in the evaporation ponds area, LCRS/operations layer,
and permanent stockpile. CQA observed cutting of slopes in Cell I. CQA observed moisture conditioning and
compaction of fill placed in the evaporation ponds area (six areas reworked). CQA observed Rad con
checking material excavated from Cell 1. CQA observed surveyor placing stakes in evaporation ponds and
Celi I (N end). CQA observed cover soil being placed on Rad stockpile and repair of silt fence around it. CQA
observed work on perimeter ditch outflow (grader extending for piacment of straw bale check dam.

CQA testing fill placed on evaporation ponds (SGEP#168 to 190). CQA tested six areas that were below
project spacifications (SGEP#172, 173, 176, 177, 178, and 184). The areas were reworked compacted, and
retested to project specifications (SGEP#185 186, 187, 188, 189, and 190). Testing on 3" lift of evaporation

ponds complete. CQA discussed procedure for clearing areas for density testing with Craig R. (more grid
stakes).

Off site 17:45.
Field book reference numbers ER-100-01 (pages 78 to 80) and ER-102-01 (Page 38).

| REVIEWED BY: Bryan Fritzler | REPORT BY: /1» (UL EdikOthofter I




VEcTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

JOBNO. 011211.00

PROJECT NAME INEEL CERCLA DISPOSAL FACILITY PH1 |PA%  1of 1

LOCATION INEEL

CLENT BECHTEL

REPORT SEQUENCE NO. 30

CONTRACTOR  11oM HILL Constructors, INC.

DATE /4101 DAY OF WEEK Tuesday

PROJECT MANASER o Vernon

WEATHER 42 to 93, clouds, wind 1 to 27mph

CRAMONITOR  E i Olhoffer

CQA ENGINEER Bryan Fritzler

TYPEOFWORK  Eiald/Soils CQA

(Montgomery-Watson),

DAILY COMUNICATION (PERSONICOMPANY) | x Strain, Dave Miller, Stacey Lilya, Russ Jones, Bret Killian, Cris Duncan, Lamry
Mc Manamon, (BBWI), Brian Corb, Craig Reese, Mark Allen, (CH2M Hill), Lance Peterson (Phenix), Brodie Adams

EQUIPMENT ON SITE:

CREW ON SITE:

4-Case IH tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gat), Cat 143H grader, Cat 950 and
966 loaders, 2-Ing.-Rand DD-110 rollers, Cat CP-563C sheeps roller, 2-Cat 330BL excavators, JD 480E dozer, disc, lime
spreader, rotovator, Cat D6 and D8 dozers, 2 Bell B40C 6x6 frucks, Cat D25D and 730 trucks, JD-450 LC excavator,

Phenix 18, Mountain River 2, Rad Con 1,

On site 7:00.

CQA attended job meeting. Topics were safety and scope of work to be done today and work progress. CQA
attended CQC/CQA meeting. Topics included density tests on evaporation ponds fill and progress, continued
excavation of Cell 1, removal of silty material soil from North side of Cell 1 (haul to permanent stockpile),
placement of silt fences around stockpiles, and continuation of stockpiling of LCRS and bedding material.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.

CQA observed excavation of Cell 1 and fill placement in the evaporation ponds area, LCRS/operations layer,
and permanent stockpile. CQA observed cutting of slopes in Cell . CQA observed moisture conditioning and
compaction of fill placed in the evaporation ponds area. CQA observed Rad con checking material excavated

from Cell 1. CQA observed surveyor placing stakes in evaporation ponds and Cell I. CQA observed cutting of
trenches and placement of silt fences around stockpiles and SE comer of site.

CQA testing fill placed on evaporation ponds 4™ lift (SGEP#191 to 210). Density results with moisture density
gauge were to project specifications.

Off site 18:30.
Field book reference numbers ER-100-01 (pages 81 o 82) and ER-102-01 (Page 39).

. &
BEV!EWED BY: Bryan Fritzler | REPORT BY: A C%té Erik Othoffer B
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VECTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

JOBNO. 011211.00 PROJECT NAME INEE|. CERCLA DISPOSAL FACILITY PH1 [PA%E 1 of 1
LOCATION 'NEEL CLIENT BECHTEL REPORT SEQUENCE NO. 31
CONTRACTOR  sH12M HILL Constructors, INC. DATE - 9/5/01 DAYOFWEEK \Aednesday

PROJECTMANAGER Don Vemon VWEATHER 61 to 84, clouds, wind 1 to 30mph

COAMONITOR - il Olhoffer COAENGINEER pBryan Fritzler

TYPEOFWORK  riglc/Soils CQA

DAILY COMUNICATION (PERSONCOMPANY) ) o Strain, Dave Miller, Stacey Lilya, Russ Jones, Bret Killian, Cris Duncan,
Markus Pinzel, Tom Borschet, (BBWI), Brian Corb, Craig Reese, Mark Allen, (CH2M Hill), Lance Peterson (Phenix),
Brodie Adams, Phiflip Crouse, (Montgomery-Watson), Ken Criley (Vector), Dan Kennedy (NorthWind),

EQUIPMENT ONSITE: 4 ~ase IH tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 950 and

966 loaders, 2-Ing.-Rand DD-110 rollers, Cat CP-563C sheeps roller, 2-Cat 3308L. excavators, JD 450E dozer, disc, lime
spreader, rotovator, Cat D6 and D8 dozers, 2 Bell B40C 6x6 trucks, Cat D25D and 730 trucks, JD 450 LC excavator,

CREWONSITE:  phenix 20, Rad Con 1,

On site 7:00.

CQA attended job meeting. Topics were safety and scope of work to be done today and work progress. CQA
attended CQC/CQA meeting. Topics included density tests / locations evaporation ponds fill and progress,
continued excavation of Cell 1, start of and setup of Boutwells (JSA approved), and continuation of
stockpiling of LCRS and bedding material.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed excavation of Celi 1 and fill placement in the evaporation ponds area, LCRS/operations layer,
and permanent stockpile. CQA observed cutting of slopes in Cell |. CQA observed moisture conditioning and

compaction of fill placed in the evaporation ponds area. CQA observed Rad con checking material excavated
from Celi 1.

Wind halted hauling of material out of Cell | at 14:40.

CQA locating tests 4™ lift (SGEP#191 to 210). CQA began Boutwell placement (auguring holes, Lane B).
Off site 17:00.

Field book reference numbers ER-100-01 (pages 83 to 84) and ER-102-01 (Page 40).

REVIEWED BY: Bryan Fritzler | REPORT BY: b COUfL  erixomotter D
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'VECTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

108NO. 511211.00 PROJECT NAME NEEL CERCLA DISPOSAL FACILITY PH1 |™%F  1of 1
LOCATION INEEL CLIENT BECHTEL REPORT SEQUENCE NO. 32
CONTRACTOR CH2M HILL Constructors, INC. DATE  9/6/01 DAYOFWEEK  Thyrsday

PROECT MANAGER hon Vernon WEATHER 40 to 55, clouds, wind 4 to 31mph

CAAMONITOR - Eriy Olhoffer COAENGINEER Brvan Fritzler

TYPEOFWORK - riald/Soils CQA

DALY GOMUNICATION (PERSONCOMPANY) | o Strain, Stacey Lilya, Bret Killian, Cris Duncan, (BBWI), Brian Corb, Mark
Allen, (CH2M Hill), Lance Peterson (Phenix), Brodie Adams, Phillip Crouse, (Montgomery-Watson), Ken Criley
(Vector), Kevin Harris (NorthWind),

EQUIPMENTONSITE: 4 Case IH tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 850 and

966 loaders, 2-Ing.-Rand DD-110 rollers, Cat CP-563C sheeps roller, 2-Cat 330BL excavators, JD 450E dozer, disc, lime
spreader, rotovator, Cat D6 and D8 dozers, 2 Bell B40C 6x6 trucks, Cat D25D and 730 trucks, JD 2500 6x6 truck, JD 450 LC
excavator,

CREWONSITE:  phenix 21, Rad Con 1,

On site 7:00.

CQA attended job meeting. Topics were safety and scope of work to be done today and work progress. CQA
attended CQC/CQA meeting. Topics included density tests / locations evaporation ponds fill and progress,
continued excavation of Celf 1, continuation of Boutweil placernent, placement of culverts at Rye Grass Flats,
need of silt fence installation instructions, continuation of over excavation of siity material from around Celf 1
berm, and continuation of stockpiling of LCRS and bedding material. .

CQA photographed ICDF construction activities. CQA observed water frucks watering site for dust control.
CQA observed excavation of Cell 1 and fill placement in the evaporation ponds area, LCRS/operations layer,
and permanent stockpile. CQA observed cutting of slopes in Cell I. CQA observed moisture conditioning and

compaction of fill placed in the evaporation ponds area. CQA observed Rad con checking material excavated
from Cell 1.

CQA tested evaporation ponds fill for moisture and density (lift 4, south end, and lift 5, north end). Density
tests with moisture density gauge were to project specifications. CQA located areas tested (SGEP#212 to
240). CQA continued Boutwell placement (cleaned out and leveled holes, placement of PVC pipes into

ground with bentonite tayers - lane B, auguring hales - lane A). CQA sampled bottom of placed Boutwells for
moisture.

CQA attended test pad construction review meeting at 9:00.
Off site 18:30.
Field book reference numbers ER-100-01 (pages 85 to 86) and ER-102-01 (Page 41 to 43).

REVIEWED BY: Bryan Fritzler | REPORT BY: b CAYD ik omoter B
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VECTOR ENGINEERING, INC.

CONSTRUCTION FIELD REPORT

J0BNO. 011211.00

PROJECTNAME INEEL CERCLA DISPOSAL FACILITY PH1

PAGE 1of 1

LOCATION (NEEL CUENT  gECHTEL

REPORT SEQUENCE NO. 33

CONTRACTOR -HoM HILL Constructors, INC.

DATE Q17104 DAY OF WEEK Fn-day

PROJECTMANAGER 1y Vernon

WEATHER 34 10 65, clouds, wind 1 to 35 mph

COAMONITOR ' Eriy Othoffer

COAENGINEER Bryvan Fritzler

TYPEOFWORK  iald/Soils CQA

DAILY COMUNICATION (PERSONCOMPANY) | ex Strain, Don Vermnon, Stacey Lilya, Bret Killian, Cris Duncan, (BBWI), Brian
Corb, Mark Allen, (CH2M Hill), Lance Peterson (Phenix), Ken Criley (Vector),

EQUIPMENT ON SITE:

4-Case [H tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 950 and

966 loaders, 2-Ing.-Rand DD-110 rollers, Cat CP-563C sheeps roller, 2-Cat 330BL excavators, JD 450E dozer, disc, lime
spreader, rotovator, Cat D6 and D8 dozers, 2 Bell B40C 6x6 trucks, Ca_t D25D and 730 trucks, JD 2500 6x6 truck, JD 450 LC

excavator,

CREWONSITE:  phanix 21, Rad Con 1,

On site 7:00.

CQA attended job meeting. Topics were safety and scope of work to be done today and work progress. CQA
attended CQC/CQA mesting. Topics included density tests / locations evaporation ponds fill and progress,
continued excavation of Cell 1, continuation of Boutwell placement, continuation of over excavation of silty
material from around Cell 1 berm, and continuation of stockpiling of LCRS and bedding material.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed excavation of Cell 1 and fill placement in the evaporation ponds area, LCRS/operations layer,
and permanent stockpile. CQA observed cutting of slopes in Cell . CQA observed moisture conditioning and
compaction of fill placed in the evaporation ponds area. CQA observed Rad con checking material excavated

from Cell 1.

CQA tested evaporation ponds fill for moisture and density (lift 5, south end and lift 6, north end). One
density test with moisture density gauge was below project specifications. The area was recompacted and
retested to project specifications. CQA located areas tested (SGEP#240 to 281). CQA continued Boutwell
placement (filled holes, set up burette stands, (1B to 6B), placing Boutweil pipes, layer of bentonite, (1A, 4A,
and 5A) augured final holes (TEG and swell / temperature). CQA sampled bottom of placed Boutwells for

moisture.
Off site 18:30.

Field book reference numbers ER-100-01 (pages 87 to 88) and ER-102-01 (Page 44).

REVIEWED BY: _Bryan Fritzler

report By 00 Cotyp b

Edk Othoffer (1
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Vecror ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

J08NO- 011211.00 PROJECT NAME \NEEL CERCLA DISPOSAL FACILITY PH1 |PA%  1of 1
LOCATION |NEEL CLENT BECHTEL REPORT SEQUENCE NO. 34
CONTRACTOR s LioM HILL Constructors, INC. DATE 9110101 DAYOFWEEK  Monday

PROJECT MANAGER ' Don Vernon WEATHER 37 to 83, clear , wind 2 to 13 mph

CQAMONIMOR  Erik Olhoffer COAENGNEER Brvan Fritzler

TYFEOFWORK  Fiald/Soils CQA

DAILY COMUNICATION-(PERSONICOMPANY) | ex Strain, Don Vernon, Craig Bean, Stacey Lilya, Bret Killian, Markus Pinzel,
Cris Duncan, (BBWI), Brian Corb, Craig Reese, Mark Allen, (CH2M Hill), Lance Peterson (Phenix), Ken Criley
(Vector),

BQUIPMENTONSITE: 5 15 4-Case IH tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 950

and 966 loaders, 2-Ing.-Rand DD-110 rollers, Cat CP-563C sheeps roller, 2-Cat 330BL excavators, JD 450E dozer, disc, lime

spreader, rotovator, Cat D6 and D8 dozers, 2 Bell B40C 6x6 trucks, Cat D25D and 730 trucks, JD 2500 6x6 truck, JD 450 LC
excavator,

CREWONSITE:  phenix 21, Rad Con 1, Mountain River 2,

On site 7:00.

CQA staff attended job meeting. Topics were safety and scope of work to be done today and work progress.
CQA attended CQC/CQA meeting. Topics inciuded density tests / locations evaporation ponds fifl and
progress, ‘continued excavation of Celt 1, continuation of Boutwell placement, continuation of over excavation
of silty material from around Cell 1 berm, and continuation of stockpifing of LCRS and bedding material.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed excavation of Cell 1 and fill placement in the evaporation ponds area, LCRS/operations layer,
and permanent stockpile. CQA observed cutting of slopes in Cell 1. CQA observed moisture conditioning and
compaction of fill placed in the evaporation ponds area. CQA observed Rad con checking material excavated
from Cell 1. Surveyor setting controls in evaporation ponds, Cell 1, and topos of stockpiles for volume.

CQA tested evaporation ponds fill for moisture and density (lift 6, south end and lift 7, north end). Density
tests with moisture density gauge were to project specifications. CQA located areas tested (SGEP#282 to
312). CQA continued Boutwell placement (filled holes with H20, set up burette tubes, (1B to 6B), placing
Boutwel pipes, layers of bentonite, (2A, 3A, and 6A), filled holes with H20, (1A, 4A, and 5A), TEG placed
and filled and set up). CQA sampled bottom of placed Boutwells for moisture.

Off site 18:30.
Field book reference numbers ER-100-01 (pages 89 to 90) and ER-102-01 (Page 45).

| REVIEWED BY: Brven Frier |ReporTBY: (O CHed i onoter B
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VECTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

JOBNO- 911211.00 PROJECT NAME INEEL CERCLA DISPOSAL FACILITY PH1 |PA%  1of 1

LOCATION |NEEL CUENT BECHTEL REPORT SEQUENCE NO. 35
CONTRACTOR oM HILL Constructors, INC. DATE 9711104 DAYOFWEEK Tyesday
PROJECT MANAGER 1y Vernon WEATHER 37 0 82, clear , wind 2 to 5 mph
COAMONITOR - Erik Olhaffer COAENGINEER pryan Fritzier

TYPEOFWORK  Cisld/Soils CQA

DAILY COMUNICATION (PERSONICOMPANY) | ox Strain, Don Vernon, Tom Borschel, Mark Cole, Craig Bean, Stacey Lilya,
Bret Killian, Markus Pinzel, Cris Duncan, Dave Miller, (BBWI), Brian Carb, Craig Reese, Mark Allen, Mark Nielsen,
(CH2M Hill), Lance Peterson (Phenix), Ken Criley (Vector),

EQUIPMENT ONSITE: 5 to 4-Case IH tractors w/ Miskin Boxes! Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 950

and 966 loaders, 2-ing.-Rand DD-110 rollers, Cat CP-563C sheeps roller, 2-Cat 330BL excavators, JD 450E dozer, disc, lime

spreader, rotovator, Cat D6 and D8 dozers, 2 Bell B40C 6x6 trucks, Cat D25D and 730 trucks, JD 2500 6x6 truck, JD 450 LC
excavator, ’

CREWONSITE:  ppenix 21, Rad Con 1,
On site 7:00.

CQA staff attended job meeting. Topics were safety and scope of work to be done today and work progress.
CQA attended CQC/CQA meeting. Topics included density tests / locations evaporation ponds fill and
progress, continued excavation of Call 1, continuation of Boutwell placement, continuation of over excavation
of silty material from around Cell 1 berm, and continuation of stockpiling of LCRS and bedding material.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA cbserved excavation of Cell 1 and fili placement in the evaporation ponds area, LCRS/operations layer,
and permanent stockpile. CQA observed cutting of slopes in Cell 1. CQA observed moisture conditioning and

compaction of fill placed in the evaporation ponds area. CQA observed Rad con checking material excavated
from Cell 1.

CQA tested evaporation ponds fill for moisture and density (lift 7, middle). Density tests with moisture density
gauge were to project specifications. CQA located areas tested (SGEP#313 to 317). CQA continued
Boutwell placement (filled holes with H20, sefting up burefte stands, (2A, 3A, and 6A), setting up burette
stands, (1A, 4A, and 5A)).

Work halted at 9:35.
Off site 10:00.
Field book reference numbers ER-100-01 (page 91) and ER-102-01 (Page 46).

REVIEWED BY: Bryan Fritzler |REPORTBY: _ (1 COM( ey Oinotter B
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Vecror ENGINEERING, INC.

CONSTRUCTION FIELD REPORT

J0BNO- 911211.00

PROJECTNAME INEEL CERCLA DISPOSAL FACILITY PH1 [PA% 4 of 1

LOCATION \NEEL

CUENT BECHTEL

REPORT SEQUENCE NO. 36

CONTRACTOR cLIoM HILL Constructors, INC.

DATE  9/12/01 DAYOFWEEK  \Wednesday

PROJECT MANAGER Don Vernon

WEATHER 52 to 71, cloudy showers , wind 1 to 16 mph

CAAMONTOR - erii Othoffer

CQA ENGINEER Bryan Fritzler

TYPEOFWORK  Field/Soils CQA

DAILY COMUNICATION (PERSONCOMPANY) | ox Strain, Craig Bean, Stacey Lilya, Bret Killian, Cris Duncan, Larry M. (BBWI),
Brian Corb, Craig Reese, (CH2M Hill), Lyman Lindstrand (Vortex), Lance Peterson (Phenix), Ken Criley (Vector),

EQUIPMENT ON S(TE:

2 to 4-Case IH tractors w/ Miskin Boxes/ Pans (14c¢y), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 950

and 966 loaders, 2-Ing.-Rand DD-110 rollers, Cat CP-563C sheeps roller, 2-Cat 330BL. excavators, JD 450E dozer, disc, lime
spreader, rotovator, Cat D6 and D8 dozers, 2 Bell B40C 6x6 trucks, Cat D25D and 730 trucks, JD 2500 6x6 truck, JD 450 LC

excavator,

CREW ON SITE:

Phenix 21, Rad Con 1,

On site 7:00.

CQA staff attended job meeting. Topics were safety and scope of work to be done today and work progress.
CQA attended CQC/CQA meeting. Topics included density tests / locations evaporation ponds fill and
progress, continued excavation of Cell 1, continuation of Boutwell placement / testing, continuation of over
excavation of siity material from around Cell 1 berm, and continuation of stockpiling of LCRS and bedding

material.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.

CQA observed excavation of Cell 1 and fill placement in the evaporation ponds area, L CRS/operations layer,
and permanent stockpile. CQA observed cutting of slopes in Cell 1. CQA observed moisture conditioning and
compaction of fill placed in the evaporation ponds area. CQA observed scarifying and moisture conditioning
north side of Cell 1 embankment. CQA observed Rad con checking material excavated from Cell 1.

CQA tested evaporation ponds fili for moisture and density (lift 7, S end, lift 8, N end). Density tests with
moisture density gauge were to project specifications. CQA located areas tested (SGEP#318 to 344). CQA
continued Boutwell placement (filled holes with H20 and setting up burette stands, 1A, 2A, 3A, 4A, 5A,and
B8A). CQA began taking readings on BW 1B, 2B, 3B, 4B, 5B, and 68. CQA began entering readings into
spreadsheets.

Off site 18:00.
Field book reference numbers ER-100-01 (pages 92 to 93) and ER-102-01 (Page 47).

REVIEWED BY: Bryan Fritzter |REPORTBY. L0t ( (P eric omotter B
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VECTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

JOBNO. 11211.00 PROJECT NAME \NEEL CERCLA DISPOSAL FACILITY PH1 [P%E {1 of 1
LOCATION INEEL CUENT BECHTEL REPORT SEQUENCE NO. 37
CONTRACTOR  GH2M HILL Constructors, INC. DATE 9113101 DAYOFWEEK  Thursday

PROJECTMANAGER on Vernon WEATHER 51 to 70, cloudy showers , wind 1 to 30 mph

CAAMONTOR Erik Olhoffer COAENGNEER Bryan Fritzler

TYPEOFWORK  kioldiSoils CQA

DAILY COMUNICATION (PERSONCOMPANY) - { oy Strain, Stacey Lilya, Bret Killian, Cris Duncan, Larry M. (BBWI), Brian Corb,
Craig Reese, (CH2M Hill), Lyman Lindstrand (Vortex), Lance Peterson (Phenix), Ken Criley (Vector),

EQUIPMENTONSTTE: 5 45, 4.Case IH tractors w/ Miskin Boxes! Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 950

and 966 loaders, 2-Ing.-Rand DD-110 rollers, Cat CP-563C sheeps roller, 2-Cat 330BL excavators, JD 450E dozer, disc, lime
spreader, rotovator, Cat D6 and D8 dozers, 2 Bell B40C 6x6 trucks, Cat D25D and 730 trucks, JD 2500 6x6 truck, JD 450 LC
excavator,

CREWONSITE:  ppenix 21, Rad Con 1, Mountain River 2,

On site 7:00.

CQA staff attended job meeting. Topics were safety and scope of work to be done today and work progress.
COA attended CQC/CQA meeting. Topics included density tests / locations evaporation ponds fill and
progress, continued excavation of Celi 1, continuation of Boutwell placement / testing, continuation of over

excavation of silty material from around Cefl 1 berm, and continuation of stockpiling of LCRS and bedding
material.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control,
CQA observed excavation of Cell 1 and fill placement in the evaporation ponds area, LCRS/operations layer,
and permanent stockpile. CQA observed cutting of slopes in Cell 1. CQA observed moisture conditioning and
compaction of fill placed in the evaporation ponds area. CQA observed moisture conditioning and
compaction north side of Cell 1 embankment. CQA observed Rad con checking material excavated from Cell
1. Surveyors on site setting controls.

CQA tested evaporation ponds fill for moisture and density (lift 8, S end, ift 8, N end). Density tests with
moisture density gauge were to project specifications. CQA located areas tested (SGEP#345 to 371). CQA
setup swell / temperature gauge. CQA continued Boutwell readings Lane B. CQA began Boutwell readings
on Lane A. CQA continued entering readings into spreadsheets. '

Survey meeting 11:00.
Off site 18:00.
Field book reference numbers ER-100-01 (pages 94 to 95) and ER-102-01 (Page 48).

REVIEWED BY: Brvan Frizer |RePORT BY: (0 C AL iy oinotter 3
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VECTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

JOBNO. 011211.00 PROJECT NAME INEEL CERCLA DISPOSAL FACILITY PH1 |PA%® {1 of 1
LOCATION INEEL CLIENT BECHTEL REPORT SEQUENCE NO. 38
CONTRAGTOR CH2M HILL Constructors, INC. DATE  9714/01" DAYOFWEEK  Eriday

PROJECTMANAGER Don Vernon WEATHER 50 to 75, clear/rain ovemight, wind 1 to 7mph

CRAMONITOR £ ik Olhoffer COAENGINEER Brvan Fritzier

TYPEOFWORK  rield/Soils CQA

DAILY COMUNICATION (PERSONCOMPANY) | ex Strain, Stacey Lilya, Bret Killian, Cris Duncan, (BBWI1), Brian Corb, Craig
Reese, (CH2M Hill), Lance Peterson (Phenix), Kevin Harris (NorthWind)

EQUIPMENT ONSITE: 5 46 4-Case IH tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 950

and 966 loaders, 2-Ing.-Rand DD-110 rollers, Cat CP-563C sheeps rolier, 2-Cat 330BL excavators, JD 450E dozer, disc, lime

spreader, rotovator, Cat D6 and D8 dozers, 2 Bell B40C 6x6 trucks, Cat D25D and 730 trucks, JD 2500 6x6 truck, JD 450 L.C
excavator,

CREWONSITE:  bpenix 22, Rad Con 1, MTI 1,

On site 7:00.

CQA staff attended job meeting. Topics were safety and scope of work to be done today and work progress.
CQA attended CQC/CQA meeting. Topics included density tests / locations evaporation ponds fill and
progress, MT1 testing Cell 1 embankment north side, continued excavation of Cell 1, continuation of Boutwell
testing, and continuation of stockpiling of LCRS and bedding material.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed excavation of Cell 1 and fill placement in the evaporation ponds area, LCRS/operations layer
and permanent stockpiles. CQA observed cutting of slopes in Celi 1. CQA observed moisture conditioning
and compaction of fill placed in the evaporation ponds area. CQA observed moisture conditioningand -
compaction west side of Cell 1 embankment. CQA observed Rad con checking material excavated from Cell
1. CQA observed material excavated from Cell 1 being hauled to ash pit. CQA observed MTI testing for
moisture and density along north side of Cell 1 embankment.

CQA tested evaporation ponds fill for moisture and density (lift 9, S end, lift 10, N end). Density tests with
moisture density gauge were to project specifications. CQA located areas tested (SGEP#372 to 393). CQA
continued Boutwell readings Lanes A and B. CQA continued entering readings into spreadsheets.

Off site 16:45.
Field book reference numbers ER-100-01 (pages 96 to 97) and ER-102-01 (Page 49).

| REVIEWED BY: Bryan Fritzler |REPORT BY: _ {7 (M8 Erik Olhoffer P
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VECTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

J0BNO. 911211.00 PROJECT NAME \NEEL CERCLA DISPOSAL FACILITY PH1 |PA%®  1of 1
LOCATION INEEL CLIENT BECHTEL REPORT SEQUENCE NO. 39
CONTRACTOR  CH2M HILL Constructors, INC. DATE  9/17/01 DAYOFWEEK - Monday

PROJECT MANAGER on Vernon WEATHER 47 to 72, clouds/rain, wind 1 to 10 mph

CQAMONITOR £y Ojhoffer COAENGINEER Brvan Fritzler

TYPEOFWORK  kield/Soils CQA

DAILY COMUNICATION (PERSONICOMPANY) Doy \Vemnon, Lex Strain, Craig Bean, Stacey Litya, Bret Killian, Cris Duncan,

Markus Pinzel, Larry M.(BBWI), Brian Corb, Mark N., Craig Reese, (CH2M Hill), Lyman Lindstrand {Vortex), Lance
Peterson (Phenix), Kevin Harris (NorthWind)

EQUIPMENTONSITE: 5 {0 4-Case IH tractors w/ Miskin Boxes/ Pans (14cy), 2-H2O Trucks (4000 gal), Cat 143H grader, Cat 966

foader, 2-Ing.-Rand DD-110 rollers, Cat CP-563C sheeps roller, 2-Cat 330BL excavators, JD 450E dozer, Cat D6 and D8
dozers, 2 Bell B40C 6x6 trucks, Cat D25D and 730 trucks, JD 2500 6x6 truck, JD 450 LC excavator,

CREW ON SITE: Phenix 19,

On site 7:00.

CQA staff attended job meeting. Topics were safety and scope of work to be done today and work progress.
CQA attended CQC/CQA meeting. Topics included density tests / locations evaporation ponds fill and
progress, continued excavation of Cell 1, continuation of Boutwell testing, and continuation of stockpiling of
LCRS and bedding material.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed excavation of Cell 1 and fill placement in the evaporation ponds area, and LCRS/operétions
layer stockpile. CQA observed cutting of siopes in Cell 1. CQA observed moisture conditioning and
compaction of fill placed in the evaporation ponds area. CQA observed scarification and moisture
conditioning of Cell 1 embankment (south side). CQA observed proofrolling along north and west sides of
Cell 1 embankment.

CQA tested evaporation ponds fill for moisture and density (lift 10, S end). Two density tests with moisture
density gauge were below project specifications (SGEP#407 and #409). Areas were recompacted and
retested to project specifications (SGEP#408 and #410). CQA located areas tested (SGEP#394 to 413).
CQA began testing Cell 1 embankments for moisture and density. Density tests were to project specification
(SGC1#1 to #17). CQA located areas tested, CQA continued Boutwell readings Lanes A and B. CQA
continued entering readings into spreadsheets.

Construction meeting 10:00 (see minutes).
Off site 17:00.
Field book reference numbers ER-100-01 (pages 98 to 99) and ER-102-01 (Page 50).

/.
REVIEWED BY: Bryan Fritzler |REPORT BY: v (UL Eri Ohotier B
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VECTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

JOBNO. 011211.00 PROJECT NAME INEEL CERCLA DISPOSAL FACILITY PH1 [P 1of 1
LOCATION INEEL CLENT BECHTEL ' REPORT SEQUENCE NO. 40
CONTRACTOR  GH2M HILL Constructors, INC. OATE 9718101 DAYOFWEEK  Tuesday

PROJECT MANAGER o Vernon WEATHER clear AM/T-shower PM

COAMONITOR  Erik Olhoffer COMENGINEER Bryan Fritzier

TYPEOFWORK  kiald/Sails CQA

DAILY COMUNICATION (PERSONICOMPANY) | ax Strain, Craig Bean, Stacey Lilya, Bret Killian, Cris Duncan, Larry M.(BBW),
Craig Reese, Mark N., (CH2M Hill}, Lyman Lindstrand (Vortex), Lance Peterson (Phenix),

EQUIPMENTONSITE: 5 {0 4-Case IH tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 966

loader, 2-ing.-Rand DD-110 roliers, Cat CP-563C sheeps roller, 2-Cat 330BL excavators, JD 450k dozer, Cat D6 and D8
dozers, 2 Bell B40C 6x6 trucks, Cat D25D and 730 trucks, JD 2500 6x6 truck, JD 450 LC excavator,

CREWONSITE:  phonix 20, Mountain River 2,

On site 7:00.

CQA staff attended job meeting. Topics were safety and scope of work to be done today and work progress.

- CQA attended CQC/CQA mesting. Topics included density tests / locations evaporation ponds fill and
progress, continued excavation of Cell 1, continuation of Boutwell testing, and continuation of stockpiling of
LCRS and bedding material.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed excavation of Cell 1 and fill placement in the evaporation ponds area, and LCRS/operations
layer stockpile. CQA observed cutting of slopes in Cell 1. CQA observed moisture conditioning and
compaction of fill placed in the evaporation ponds area. CQA observed scarification and moisture
conditioning of Cell 1 embankment (south side). CQA observed surveyors setting controls.

CQA tested evaporation ponds filf for moisture and density (lift 11, SGEP#414 to 440). Density tests were to
project specifications. CQA located areas tested (SGEP#414 to 428). CQA inspected silt fences and check
dams (areas needing repair and cleaning were reported to CH2MHill).

Off site 17:15.
Field book reference numbers ER-100-01 (pages 100 to 101) and ER-102-01 (Page 51).

REVIEWED BY: Bryan Fritzler |REPORT BY: . COMAL  Erik Ohofer B
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VECTOR ENGINEERING, INC.

PN 611211.00 PROJECTNAME INEEL CERCLA DISPOSAL FACILITY PH1 |™® 10f 1 B
JCATION INEEL CLIENT BECHTEL REPORT SEQUENCE NO. 41
PNTRACTOR CH2M HILL Constructors, INC. OATE  ar1g/0t DAYOFWEEK \Wednesdav
I0ECTMANAGER Don Vernon WEATHER  cloudy/windy PM
AMONTOR  Erik Olhoffer COAENGINEER Bryan Fritzler

fPEOF WORK a1 /Soils COA

ALY COMUNICATION (PERSONICOMPANY) | ex Strain, Don Vemon, Craig Bean, Stacey Lilya, Bret Killian, Cris Duncan,
om B., Larry M.(BBW!), Craig Reese, Mark N. Mark A., (CH2M Hill), Lyman Lindstrand (Vortex), Lance Peterson
Shenix),

WIPMENTONSTTE: 5 19 4-Case IH tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 966
ader, 2-Ing.-Rand DD-110 rollers, Cat CP-563C sheeps rolier, 2-Cat 330BL excavators, JD 450E dozer, Cat D6 and D8
ozers, 2 Bell BAOC 6x6 trucks, Cat D25D and 730 trucks, JD 2500 6x6 truck, JD 450 LC excavator,

REWONSTE  phenix 20, Mountain River 2,

On site 7:00.

CQA staff attended job meeting. Topics were safety and scope of work to be done today and work progress
CQA attended CQC/CQA meeting. Topics included density tests / locations evaporation ponds fill and
prograss, continued excavation of Cell 1, continuation of Boutwell testing, surveyors setting controls for
perimeter fence, and continuation of stockpiling of LCRS/operations material.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed excavation of Cell 1 and fill placement in the evaporation ponds area, and LCRS/operations
layer stockpile. CQA observed cutting of slopes in Cell 1. CQA observed moisture conditioning and
compaction of fill placed in the evaporation ponds area. CQA observed scarification, moisture conditioning,
and compaction of Cell 1 embankment (south side). CQA observed surveyors setting controls.

CQA tested evaporation ponds fill for moisture and density (lift 12, N end, SGEP#441 to 455). Density tests
were to project specification. CQA located areas tested (SGEP#429 to 455). CQA continued Boutwell
readings Lanes A and B. COA continued entering readings into spreadsheets.

Off site 20:00.
Field book reference numbers ER-100-01 (pages 102 o 103) and ER-102-01 (Page 52).

REVIEWED BY: Brvan Fritzler |REPORTBY: (8 COUE  Eromotier @
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VECTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

JOBNO. 041211.00

PROJECTNAME INEEL CERCLA DISPOSAL FACILITY PH1 |PA®E 1 of 1

LOCATION INEEL

CUENT  BECHTEL

REPORT SEQUENCE NO. 42

CONTRAGTOR  >112M HILL Constructors, INC.

DATE  9/20/01 DAY OFWEEK  Thursday

PROJECT MANAGER Don Vermnon

WEATHER clear

CQAMONITOR - eri Ofhoffer

CQA ENGINEER Bryan Fritzler

TYPEOFWORK  ciald/Soils CQA

DAILY COMUNICATION (PERSONICOMPANY) - { ex Strain, Craig Bean, Stacey Lilya, Bret Killian, Cris Duncan, Larry M.(BBWI),
Craig Reese, Mark A., (CH2M Hill), Lyman Lindstrand (Vortex), Lance Peterson (Phenix),

EQUIPMENT ON SITE:

2 to 4-Case IH tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 966

loader, 2-Ing.-Rand DD-110 rollers, Cat CP-563C sheeps roller, 2-Cat 3308L excavators, JD 450E dozer, Cat D6 and D8
dozers, 2 Bell B40C 6x6 trucks, Cat D25D and 730 trucks, JD 2500 6x6 truck, JD 450 LC excavator,

CREW ON SITE: Phenix 20

On site 7:00.

CQA staff attended job meeting. Topics were safety and scope of work to be done today and work progress.
CQA attended CQC/CQA meeting. Topics included density tests / focations evaporation ponds fill and
progress, continued excavation of Cell 1, continuation of Boutwell testnng, fixing silt fences, and continuation
of stockpiling of LCRS/operations matenal

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed excavation of Cell 1 and fill placement in the evaporation ponds area, and LCRS/operations
layer stockpile. CQA observed cutting of slopes in Cell 1. CQA observed moisture conditioning and
compaction of fill placed in the evaporation ponds area. CQA observed scarification, moisture conditioning,
and compaction of Cell 1 embankment (south side).

CQA tested evaporation ponds fill for moisture and density (lift 12, S end, lift 13, N end, SGEP# 456 to 473).
One density test was below project specifications (SGEP#471). Area was recompacted and retested to
specification (SGEP#472). CQA located areas tested (SGEP#456 to 473).

Off site 17:30.
Field book reference numbers ER-100-01 (pages 104 to 105) and ER-102-01 (Page 53).

REVIEWED BY: Bryan Fritzler | REPORT BY: é%\ CW@ Erik Othoffer
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VECcTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

JOBNO. 011211.00 PROJECTNAME |INEEL CERCLA DISPOSAL FACILITY PH1 |PA%€  1of 1
LOCATION 'NEEL ! CLIENT BECHTEL REPORT SEQUENCE NO. 43
CONTRACTOR  c12M HiILL Constructors, INC. DATE  g121/01 DAYOFWEEK Eriday

FROJECT MANAGER o Vemnion WEATHER clear, 37 to 83, windy PM

CRAMONITOR ek Olhoffer COAENGINEER Bryan Fritzler

TYPEOFWORK Fialq/Soils CQA

DAILY COMUNICATION (PERSONCOMPANY) ) ax Strain, Craig Bean, Stacey Lilya, Bret Killian, (BBWI), Craig Reese, Mark A.,
(CH2M Hilt), Lyman Lindstrand (Vortex), Lance Peterson (Phenix),

EQUIPMENT ONSTTE: 5 19 4-Case IH tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 966

loader, 2-Ing.-Rand DD-110 rollers, Cat CP-563C sheeps roller, 2-Cat 330BL excavators, JD 450E dozer, Cat D6 and D8
dozers, 2 Bell B40C 6x6 trucks, Cat D25D and 730 trucks, JD 2500 6x6 truck, JD 450 LC excavator,

CREWONSTTE: b1 onix 18,

On site 7:00.

CQA staff attended job meeting. Topics were safety and scope of work to be done today and work progress.
CQA attended CQC/CQA meeting. Topics included density tests / locations evaporation ponds fill and
prograss, continued excavation of Cell 1, continuation of Boutweli testing, beginning of fill placement north
side Cell 1 embankment, testing for moisture and density of south side of Celi 1 footprint (MTI on site), and
continuation of stockpiling of LCRS/operations material.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed excavation of Cell 1 and fill placement in the evaporation ponds area, and LCRS/operations
layer stockpile. CQA observed the beginning of fill placement on the north and west sides of Cell 1
embankments. CQA observed cutting of slopes in Cell 1. CQA observed moisture conditioning and
compaction of fill placed in the evaporation ponds and Cell 1 areas.

CQA tested evaporation ponds fill for moisture and density (lift 13, S end, SGEP# 474 to 483). Density tests
were to project specifications. CQA tested south side of Cell 1 footprint for moisture and density (SGC1#18
to 24). CQA located areas tested (SGEP#474 to 483 and SGC1# 18 to 24). CQA continued Boutwell
readings Lanes A and B. CQA continued entering readings into spreadsheets. CQA observed proofrolling of
south side of Cell 1 footprint. No soft areas were observed.

Off site 16:00.
Field book reference numbers ER-100-01 {pages 106 to 107) and ER-102-01 (Page 54).

REVIEWED BY: Bryan Fritzler | REPORT BY: - C (& enic omtter B
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VECTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

JOBNO. 011211.00

PROJECT NAME |NEEL CERCLA DISPOSAL FACILITY PH1 |PA%E 1 of 4

LOCATION |NEEL

CLENT BECHTEL

REPORT SEQUENCE NO. 44

CONTRACTOR cL1oM HILL Constructors, INC.

DATE /24101 DAY OF WEEK MOnday

PROJECT MANAGER Don Vernon

WEATHER ear, 39 to 88,

CAAMONTOR  erie Olhaffer

CQA ENGINEER Bryan Fritzler

TYPEOFWORK  Figld/Soils COA

DAILY COMUNICATION (PERSGNCOMPANY) | ex Strain, Cris Duncan, Craig Bean, Stacey Lilya, Bret Killian, Larry M., Markus
P., Tom B. {BBWI), Craig Reese, Mark A, (CH2M Hill), Lyman Lindstrand (Vortex), Lance Peterson (Phenix), Ken

Criley (Vector),

EQUIPMENT ON STTE:

2 -Case IH tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 966

loader, 2-Ing.-Rand DD-110 rollers, Cat CP-563C sheeps roller, 2-Cat 330BL excavators, JD 450E dozer, Cat D6 and D8
dozers, 2 Bell B40C 6x6 trucks, Cat D25D and 730 trucks, JD 2500 6x8 trick, JD 450 LC excavator,

CREW ON SITE: Phenix 20,

On site 8:00.

CQA reviewed POD and pre-job briefing. Topics were safety and scope of work to be done today. CQA
discussed CQC/CQA topics with Craig R. Topics included density tests / locations evaporation ponds fill, Cell
1 embankments, continued excavation of Cell 1, completion of Boutwell testing, fill placemerit evaporation
ponds and Cell 1 embankments, and continuation of stockpiling of LCRS/operations material.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed excavation of Cell 1. CQA observed fill placement in the evaporation ponds area and Cell 1
embankments, and stockpiling on the LCRS/operations layer stockpile. CQA observed cutting of siopes in
Cell 1. CQA observed moisture conditioning and compaction of fill placed in the evaporation ponds and Cell

1 areas.

CQA staff tested evaporation ponds fill for moisture and density (lift 13, S end, it 14, N end, SGEP# 484 0
524). Three density tests were below project specifications (SGEP#509, 511, and 521). Two areas were
recompacted and retested to project specifications (SGEP#510 and 512). One area will be reworked and
tested 9/25 (SGEP#521). CQA staff tested Cell 1 embankments for moisture and density (N and W sides,
SGC1#25 to 41). Density tests were to project specifications. CQA located areas tested (SGEP#484 to 524
and SGC1# 25 to 41). CQA stopped Boutwell readings and made preparations for permeability sampling.
CQA staff observed repairs to silt fences. CQA discussed topsoil placement on evaporation pond slopes with
Craig R. (thickness will be checked by test holes).

Off site 18:30.

Field book reference numbers ER-100-01 (pages 108 to 108) and ER-102-01 (Page 55 to 56).

REVIEWED BY:

Bryan Fritzler |RePORT BY: [ (LHNL  Erkomofter 3
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VECTOR ENGINEERING, INC.

CONSTRUCTION FIELD REPORT

JOBNG. 911211.00

PROJECT NAME INEEL CERCLA DISPOSAL FACILITY PH1 |PAS€ 1 of 4

LOCATION INEEL

CUENT BECHTEL

REPORT SEQUENCE NO. 45

CONTRACTOR ~H1oM HILL Constructors, INC.

DATE g/25/01 DAY OF WEEK Tuesday

PROJECT MANAGER Don Vernon

WEATHER cloudy, 45 to 86, wind 25+ mph

COAMONTOR  Erik Olhoffer

COAENGINEER Brvan Fritzler

TYPEOFWORK  iald/Sails CQA

Wind)

DAILY COMUNICATION (PERSONICOMPANY) | ex Strain, Cris Duncan, Craig Bean, Stacey Lilya, Bret Killian, (BBWI), Brian
Corb, Craig Reese, Mark A. (CH2M Hill), Lyman Lindstrand (Vortex), Lance Peterson (Phenix), ievin Harris (North

EQUIPMENT ON SITE:

CREW ON SITE:

Phenix 20, North Wind 2,

2 —Case IH tractors w/ Miskin Boxes/ Pans (14c¢y), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 966
loader, 2-ing.-Rand DD-110 rollers, Cat CP-563C sheeps roller, 2-Cat 330BL excavators, JO 450E dozer, Cat D6 and D8
dozers, 2 Bell B40C 6x6 trucks, Cat D25D and 730 trucks, JD 2500 6x6 truck, JD 450 LC excavator, Champion 740A grader,

On site 7:00.

Off site 18:30.

CQA attended job meeting. Topics were safety and scope of work to be done today. CQA attended
CQAJ/CQC meeting. Topics included density tests / locations evaporation ponds fill, Celf 1 embankments,
continued excavation of Cell 1, permeability sampling of test pad, fill placement evaporation ponds and Cell 1
embankments, and continuation of stockpiling of LCRS/operations material.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed excavation of Cell 1. CQA observed fill placement in the evaporation ponds area and Cell 1
embankments, and stockpiling on the LCRS/operations layer stockpile. CQA observed cutting of slopes in -
Cell 1. CQA observed grading in the evaporation ponds. CQA observed moisture conditioning and
compaction of fill placed in the evaporation ponds and Cell 1 areas.

CQA retested SGEP#521 after area was recompacted (SGEP#535). CQA staff tested evaporation ponds fill
for moisture and density (N end, S end, lift 15, SGEP# 525 to 547). Density tests were fo project
specifications. CQA staff tested Celi 1 embankments for maisture and density (S end, SGC1#42 to 48).

Density tests were to project specifications. CQA located areas tested (SGEP#525 to 547 and SGC1# 41 to
48). CQA removed stands and burettes from Boutwells.

Field book reference numbers ER-100-01 (pages 110 to 111) and ER-102-01 (Page 57).

REVIEWED BY:

Bryan Fritzler

reporTBY. O Gl Erik Othoffer (3
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VECTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

JOBNO. 011211.00 PROJECTNAME INEEL CERCLA DISPOSAL FACILITY PH1 |PA%€  10f 1
LOCATION |NEEL CUENT BECHTEL REPORT SEQUENCE NO. 46
CONTRACTOR 3112M HILL Constructors, INC. OATE 9126101 DAY OFWEEK  \Wednesday

PROJECT MANAGER ' 150 Vernon WEATHER few clouds, 53 to 75, wind 20+ mph PM

CQAMONITOR Erik Olhoffer CQA ENGINEER Bryan Fritzler

TYPEOFWORK  Field/Soils CQA

DAILY COMUNICATION (PERSONICOMPANY) | ex Strain, Cris Duncan, Craig Bean, Stacey Lilya, Bret Killian, (BBWI), Brian
Corb, Craig Reese, Mark A. (CH2M Hili), Lyman Lindstrand (Vortex), Lance Peterson (Phenix),

EQUIFMENTONSITE: 5 _Case [H tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 966

loader, 2-Ing.-Rand DD-110 rollers, Cat CP-563C sheeps roller, 2-Cat 330BL excavators, JD 450E dozer, Cat D6 and D8
dozers, 2 Bell B40C 6x6 trucks, Cat D25D and 730 trucks, JD 2500 6x6 truck, JD 450 LC excavator, Champion 740A grader,
two person auger,

CREW ON SITE: Phenix 20,

On site 12:00.

CQA attended job meeting. Topics were safety and scope of work to be done today. CQA attended
CQA/CQC meeting. Topics included density tests / locations evaporation ponds fill, Cell 1 embankments,
continued excavation of Cell 1, permeability sampling of test pad, fill placement evaporation ponds and Cell 1
embankments, and continuation of stockpiling of LCRS/operations material.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed excavation of Cell 1. CQA observed fill placement in the evaporation ponds area and Cell 1
embankments, and stockpiling on the LCRS/operations layer stockpile. CQA observed cutting of slopes in
Cell 1. CQA observed grading in the evaporation ponds. CQA observed moisture conditioning and
compaction of fill placed in the evaporation pords and Cell 1 areas.

CQA staff tested Cell 1 embankments for moisture and density (W and N sides, SGC1#49 to 65). Density
tests were to project specifications. CQA located areas tested (SGC1# 49 to 65). CQA began augering holes
and pushing Shelby tubes for permeability samples. CQA located test pad comers, Boutwells, TEG,
swell/temperature gauge, and permeability samples placed.

Off site 19:00.
Field book reference numbers ER-100-01 (pages 112 to 113) and ER-102-01 (Page 58 to 59).

REVIEWED BY: Bryan Fritzler | REPORT BY: A O Erik Olhoffer 3
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VEcTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

O8N0 011211.00 PROJECTNAME INEEL CERCLA DISPOSAL FACILITY PH1 |P*F 1 of 1
LOCATION INEEL CLIENT BECHTEL REPORT SEQUENCE NO. 47
CONTRACTOR CH2M HILL Constructors, INC. DATE 9127101 DAYOFWEEK  Thursday

PROJECT MANAGER ' yony Vernon WEATHER clouds PM, 37 to 75, wind 20+ mph

COAMONITOR e Olhoffer COAENGINEER Brvan Fritzler

TYPEOFWORK  cield/Soils CQA

DAILY COMUNICATION (PERSONCOMPANY) | @x Strain, Cris Duncan, Craig Bean, Stacey Lilya, Bret Killian, Lary M. (BBWI),
Brian Corb, Craig Reese, Mark A. (CH2M Hill), Lyman Lindstrand (Vortex), Lance Peterson (Phenix),

EQUIPMENTONSITE: 5 _Case IH tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 966

loader, 2-ing.-Rand DD-110 rollers, Cat CP-563C sheeps roller, 2-Cat 330BL excavators, JD 4S0E dozer, Cat D6 and D8

dozers, 2 Bell B40C 6x6 trucks, Cat D250 and 730 trucks, JD 2500 6x6 truck, JD 450 LC excavator, Champion 740A grader,
two person auger,

CREWONSITE:  phenix 23, MT! 1,
On site 7:00.

CQA attended job meeting. Topics were safety and scope of work to be done today. CQA attended
CQAICQC meeting. Topics included density tests / locations evaporation ponds fill and Cell 1 embankments,
continued excavation of Cell 1, permeability sampling of test pad, fill placement evaporation ponds and Cel 1
embankments, final grading evaporation ponds, fence placement (submittal), lift thickness, and continuation
of stockpiling of LCRS/operations material.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed excavation of Cell 1. CQA observed fill placement in the evaporation ponds area and Cell 1
embankments, and stockpiling on the LCRS/operations layer stockpile. CQA observed cutting of slopes in
Cell 1. CQA obsarved grading in the evaporation ponds. CQA observed moisture conditioning and
compaction of fill placed in the evaporation ponds and Cell 1 areas. CQA observed west side of topsoil
stockpile being moved to the east (more room for LCRS/operations stockpile). CQA observed MTI testing
placed fills for moisture and density.

CQA staff tested evaporation ponds fill for moisture and density (lift 16 and west ramp area, SGEP# 548 to
552). Density tests were to project specifications. CQA staff tested Cell 1 embankments for moisture and
density (SGC1#66 to 90). One density test was below project specifications (SGC1#70). This area was
recompacted and tested to project specifications (SGC1#73). CQA located areas tested (SGC1# 66 to 90,
SGEP#548 to §50). CQA continued augering holes and pushing Shelby tubes for permeability and moisture
samples. CQA began removing placed Shelby tubes. CQA located permeability samples placed.

Off site 17:30.
Field book reference numbers ER-100-01 (pages 114 to 115) and ER-102-01 (Page 60).

REVIEWED BY: Bryan Fritzler | REPORT BY: %‘LCQM Erik Olhoffer 3
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Vecror ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

J0BKO. 011211.00

PROJECTNAME \NEEL CERCLA DISPOSAL FACILITY PH1 {PA%€ 1 of 1

LOCATION \NEEL

CUENT BECHTEL

REPORT SEQUENCE NO. 48

CONTRACTOR ~LioM HILL Constructors, INC.

DATE 9/28/01 DAY OF WEEK Fnday

PROJECT MANAGER Don Vernon

WEATHER high clouds, 37 to 75,

COAMONTOR £ Othoffer -

CQA ENGINEER Bryan Fritzler

TYPEOFWORK  Eigid/Soils COA

DAILY COMUNICATION (PERSONICOMPANY) | g Strain, Cris Duncan, Craig Bean, Stacey Litya, Bret Killian, Larry M. (BBW),
Craig Reese, (CH2M Hill), Lyman Lindstrand (Vortex), Lance Peterson (Phenix),

EQUIPMENT ON SITE:

2 -Case |H tractors w/ Miskin Baoxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 966

loader, 2-ing.-Rand DD-110 rollers, Cat CP-563C sheeps roller, 2-Cat 330BL excavators, JO 450E dozer, Cat D6 and D8
dozers, 2 Bell B40C 6x6 trucks, Cat D25D and 730 trucks, JD 2500 6x8 truck, JD 450 LC excavator, Champion 740A grader,

two person auger,
CREW ON SITE:

Phenix 23, Mountain River 2,

On site 7:00.

CQA attended job meeting. Topics were safety and scope of work to be done today. CQA attended
CQA/CQC meeting. Topics included density tests / locations evaporation ponds fill and Cell 1 embankments,
continued excavation of Cell 1, permeability sampling of test pad (confining pressures), Boutwell results, MTI

testing (9/27), fill placement evaporation

ponds and Cell 1 embankments, final grading evaporation ponds

{surveyors satling controls), silt fence (NCR closed out), lift thickness, and continuation of stockpiling of
LCRS/operations material.

CQA photographed ICDF consfruction activities. CQA observed water trucks watering site for dust control.
CQA observed excavation of Ceil 1. CQA observed fill placement in the evaporation ponds area and Cell 1
embankments, and stockpiling on the LCRS/operations layer stockpile. CQA observed cutting of slopes in
Cell 1. CQA observed grading in the evaporation ponds. CQA observed moisture conditioning and
compaction of fill placed in the evaporation ponds and Cell 1 areas. CQA observed material being hauled off

site to ash pit (from Cell 1

excavation).

CQA staff tested evaporation ponds fill for moisture and density (west side/ramp area, SGEP# 553 to 557).
Density tests were to project specifications. CQA staff tested Cell 1 embankments for moisture and density
(SGC1#91 to 108). Density tests were to project specifications. CQA located areas tested (SGC1# 91 to
106). CQA completed augering holes and pushing Shelby tubes for permeability and moisture samples.
CQA completed removing placed Shelby tubes. CQA located permeability samples placed.

Off site 17:30.

Field book reference numbers ER-100-01 {pages 116 to 117) and ER-102-01 (Page 61).

REVIEWED BY:

Brvan Frizler |REPORTBY. S (UYL Erix Omoter
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VECTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

J0BNO. 911211.00 PROJECTNAME INEEL CERCLA DISPOSAL FACILITY PH1 |PASE  qof 1
LOCATION INEEL CLIENT BECHTEL REPORT SEQUENCE NO. 49
CONTRACTOR ¢H2M HILL Constructors, INC. DATE  10/01/01 DAYOFWEEK  Monday

PROJECT MANAGER )0 Vernon WEATHER clear, 41 to 83,

COAMONITOR ' Erik Olhoffer COAENGINEER Brvan Fritzler

TYPEOFWORK  Cield/Soils CQA

DAILY COMUNICATION (PERSONICOMPANY) | oy Strain, Cris Duncan, Craig Bean, Stacey Lilya, Bret Killian, Larry M. Tom B.,
Bob Thompson, Markus Pinzel, (BBW1), Brian Corb, Craig Reese, Mark Allen,(CH2M Hill), Lyman Lindstrand
(Vortex), Lance Peterson (Phenix),

EQUIPMENTONSITE: 5 _ase IH tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 966

loader, 2-Ing.-Rand DD-110 rollers, Cat CP-563C sheeps roller, 2-Cat 330BL excavators, Cat D6, D4, and D8 dozers, 2 Beli

B40C 6x6 trucks, Cat D250 and 730 trucks, JD 2500 6x6 truck, JD 450 LC excavator, Champion 740A grader, JCB 214
backhoe, Cat THE3 forklift, Cat 302.5 auger,

CREWONSITE:  phanix 23, Continental Steel 7,
On site 7:30.

CQA attended job meeting. Topics were safety and scope of work to be done today. CQA attended
CQA/CQC meeting. Topics included density tests / locations and Cell 1 embankments, continued excavation
of Cell 1, test pits in test pad, fill placement Cell 1 embankments, final grading evaporation ponds, haul to fly
ash pit, beginning of fence placement (temporary fence, augering, locating fiber optics), lift thickness, and
continuation of stockpiling of LCRS/operations material.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed excavation of Cell 1. CQA observed fill placement in the Cell 1 embankments, and stockpiling
on the L.CRS/operations layer stockpile. CQA observed cutting of slopes in Cell 1. CQA observed grading in
the evaporation ponds. CQA observed moisture conditioning and compaction of fill placed in the Cell 1
embankment areas. CQA observed east side embankment footprint of Cell 1 being made ready for fill
placement (silty material being hauled to permanent stockpile). CQA observed tarps being removed from test
pad. CQA observed temporary fence placement, augering holes for permanent fence, and pot holing for fiber
. optic line location.
CQA staff tested Cell 1 embankments for moisture and density (SGC1#107 to 120). Density tests were to
project specifications. CQA located areas tested (SGC1# 107 to 120). CQA directed and observed contractor
digging test pits in clay liner test pad. Four test pits dug (2 each lane) completely through test pad. CQA
observed desiccation from 4 to 12° and no defined layers from lift placement were noticeable.

Construction meeting 10:00 (see minutes).
Off site 18:00.

Field book reference numbers ER-100-01 (pages 118 to 120) and ER-102-01 (Page 62).

REVIEWED BY: Brven Fritzler |REPORT BY: A COML > Eric otnorer B
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VECTOR ENGINEERING, INC.
CONSTRUCTION FIELD REPORT

JOBNO. 311211.00 PROJECTNAME |\NEEL. CERCLA DISPOSAL FACILITY PH1 |PA% 1 of 1
LOCATION |NEEL CUENT BECHTEL REPORT SEQUENCE NO. 50
CONTRACTOR  cH2M HILL Constructors, INC. DATE  10/02/01 DAYOFWEEK Y jesday

PROJECT MANAGER o \fernon WEATHER clear AM, clouds PM, 41078,

CQAMONITOR £ Othoffer COAENGNEER Bryan Fritzler

TYPEOFWORK  Fiald/Soils CQA

DAILY COMUNICATION (PERSONICOMPANY) g Duncan, Craig Bean, Stacey Lilya, Bret Kitlian, Lamy M., Markus Pinze),
Bob Sutherlin, (BBWI), Brian Corb, Craig Reese, Mark Allen,(CH2M Hiil), Lyman Lindstrand (Vortex), Lance
Peterson (Phenix),

EQUIPMENTONSITE: 5 _(~aqe |H tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 966
loader, 2-Ing.-Rand DD-110 rollers, Cat CP-563C sheeps roller, 2-Cat 330BL excavators, Cat D6, D4, and D8 dozers, 2 Bell

B40C 6x6 trucks, Cat D25D and 730 trucks, JD 2500 6x6 truck, JD 450 LC excavator, Champion 740A grader, JCB 214
backhoe, Cat TH63 forklift, Cat 302.5 auger,

CREWONSITE:  phenix 23, Continental Steel 7, Mountain River 2,
On site 7:30.

CQA attended job meeting. Topics were safety and scope of work to be done today. CQA attended
CQAICQC meeting. Topics included density tests / locations and Cell 1 embankments, continued excavation
of Cell 1, fill placement Cell 1 embankments, final grading evaporation ponds, placement of topsoil on
evaporation pond slopes, removal of silty material from east side Cell 1 footprint, continuation of fence
placement (temporary fence, augering, materials arriving), lift thickness, test pad removal, and conﬂnuatnon
of stockpiling of LCRS/operations material.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed excavation of Cell 1. CQA observed fill placement in the Cell 1 embankments, and stockpiling
on the LCRS/operations fayer stockpile. CQA observed cutting of slopes in Cell 1. CQA observed
grading/trackwalking in the evaporation ponds. CQA observed topsoil piacement on evaporation pond
outside slopes. CQA observed moisture conditioning and compaction of fill placed in the Cell 1 embankment
areas. CQA observed east side embankment footprint of Cell 1 being made ready for fill placement (silty
material excavated being hauled to permanent stockpile, existing soil being moisture conditioned and
compacted). CQA observed temporary fence placement, augering holes for permanent fence, and material

arrival. CQA observed Boutwells being removed from test pad and stockpiling of test pad material (test pad
removed). CQA observed surveyor on site setting controls.

CQA staff tested Cell 1 embankments for moisture and density (SGC1#121 to 154). Density tests were to
project specifications. CQA located areas tested (SGC1# 121 to 154). CQA staff observed unloading of
fencing materials. CQA staff received survey data of test pad from BBWI surveyor.

Off site 18:00.
Field book reference numbers ER-100-01 (pages 121 to 122) and ER-102-01 (Page 63 to 64).

REVIEWED BY: Bryan Fritzler |REPORT BY: S0 (UL Erik Othofter B
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VECTOR ENGINEERING, INC.

CONSTRUCTION FIELD REPORT

JOBNO. 011211.00

PROJECTNAME INFEL CERCLA DISPOSAL FACILITY PH1 [PA%E  {of 1

LOCATION INEEL

CLENT BECHTEL

REPORT SEQUENCE NO. 51

CONTRACTOR ~119M HILL Constructors, INC.

DATE  10/03/01 DAY OFWEEK  \Wednesday

PROJECT MANAGER Don Vermnon

WEATHER lear AM, clouds PM, 41 to 75,

CRAMONTOR  erie Othoffer

COAENGINEER Brvan Fritzler

TYPECFWORK  Liald/Soils CQA

DAILY COMUNICATION (PERSONCOMPANY) 045 Duncan, Craig Bean, Stacey Lilya, Bret Killian, Larry M., Markus Pinze,
{BBW), Brian Corb, Craig Reese, Mark Allen,(CH2M Hill), Lyman Lindstrand (Vortex), Lance Peterson (Phenix),

EQUIPMENT ON SITE:

backhoe, Cat THE3 forklift, Cat 302.5 auger,

2 —Case IH tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 966
joader, 2-Ing.-Rand DD-110 rollers, Cat CP-563C sheeps rolier, 2-Cat 330BL excavators, Cat D6, D4, and D8 dozers, 2 Bell
B40C Bx6 trucks, Cat D25D and 730 trucks, JD 2500 6x6 truck, JD 450 LC excavator, Champion 740A grader, JCB 214

CREWONSTTE  pyanix 23, Continental Steel 7, Mountain River 2,

On site 7:30.

CQA attended job meeting. Topics were safety and scope of work to be done today. CQA attended
CQA/CQC meeting. Topics included density tests / locations and Cell 1 embankments, continued excavation
of Cell 1, fill placement Cell 1 embankments (lift thickness), testing and proof rolling Cell 1 footprint (east
side), final grading evaporation ponds (red tops), placement of topsoil on evaporation pond slopes,
continuation of fence placement (temporary fence, augering, fence post placement), and continuation of

stockpiling of LCRS/operations material.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed excavation of Cell 1. CQA observed fill placement in the Cell 1 embankments, and stockpiling
on the LCRS/operations layer stockpile. CQA observed cutting of slopes in Cell 1. CQA observed
gradingftrackwalking in the evaporation ponds. CQA observed topsoil placement on evaporation pond
outside siopes and also being hauled to permanent stockpile. CQA observed moisture conditioning and
compaction of fill placed in the Cell 1 embankment areas. CQA observed east side embankment footprint of
Cell 1 being made ready for fill placement (silty material excavated being hauled to permanent stockpile,
existing soil being moisture conditioned and compacted). CQA observed temporary fence placement,
augering holes for permanent fence, and fence post placement (concrete). CQA observed surveyor on site

setting controls.

CQA staff tested Cell 1 embankments and existing grade for moisture and density (SGC1#155 to 188).
Density tests were to project specifications. CQA located areas tested (SGC1# 155 to 188). CQA staff

observed fence construction (placement of fencing posts in concrete). CQA observed proofrolling of east
side of Cell 1 footprint. No soft areas observed.

Off site 18:00.

Field book reference numbers ER-100-01 (pages 123 to 124) and ER-102-01 (Page 65).

REVIEWED BY:

Bryan Fritzler

RepORT BY: JA CLUULE  EcikOnofter B |
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Vecror ENGINEERING, INC.

CONSTRUCTION FIELD REPORT
‘08N 911211.00 PROJECTNAME INEEL CERCLA DISPOSAL FACKITY PH1 [P of 1
LOCATION INEEL CLIENT BECHTEL REPORT SEQUENCE NO. 52
CONTRACTOR CH2M HILL Constructors, INC. PATE  10/04/01 DAVOFWEEK Thursday

PROJECTMANAGER Don Vernon WEATHER clouds 4010 65,

CGAAMONITOR g riy Olhoffer COAENGINEER Brvan Fritzler

TYPEOFWORK  Field/Soils COA

| DALY COMUNICATION (PERSONICOMPANY) s Duncan, Craig Bean, Stacey Lilya, Bret Kiflian, Dave Miller, Larry M:,
Markus Pinzel, (BBWI), Mark N., Brian Corb, Craig Reese, Mark Allen,(CH2M Hilf), Lyman Lindstrand (Vortex),
Lance Peterson (Phenix),

EQUIPMENTONSITE: 5 _ 500 1H tractors wi Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 966

loader, 2-ing.-Rand DD-110 rolfers, Cat CP-563C sheeps rofter, 2-Cat 330BL excavators, Cat D6, D4, and D8 dozers, 2 Bell
B40C 6x6 trucks, Cat D25D and 730 trucks, JD 2500 6x6 truck, JD 450 LC excavator, Champion 740A grader, JCB 214
backhoe, Cat TH63 forkiift, Cat 302.5 auger,

CREWONSITE:  ohenix 21, Continental Stesi 7, Mountain River 2, MT( 1,

On site 7:30.

CQA attended job meeting. Topics were safety and scope of work to be done today. Safety stand down.
CQA attended CQA/CQC meeting. Topics included density tests / locations and Cell 1 embankments,
continued excavation of Cell 1, fill placement Celt 1 embankments (6’ lift thickness, crest pad building at ele.
4924, CiD), confining pressures of perms, final grading evaporation ponds: (red tops), placement of topsoil on-
evaporation pond slopes, continuation of fence placement (temporary fence, augering, fence post
placement), and continuation of stockpiling of LCRS/operations material.

CQA photographed ICDF construction activities. CQA observed water trucks watering site for dust control.
CQA observed excavation of Cell 1. CQA observed fill placement in the Cell 1 embankments. CQA cbserved
cutting of siopes in Cell 1. CQA observed topsoil placement on evaporation pond outside slopes. CQA
observed moisture conditioning and compaction of fill placed in the Cell 1 embankment areas. CQA
observed tempeorary fence placement, augering holes for permanent fence, and fence post placement
(concrete). CQA observed surveyor on site setting controls.

CQA staff tested Cell 1 embankments for moisture and density (SGC1#189 to 200). Density tests were to
project specifications. CQA located areas tested (SGC1# 189 to 195). CQA staff observed fence construction

(placement of fencing posts, spacing). CQA m delivering permeability samples to Vector's Lab over
weekend.

CQAm off site 15:00. CQA staff off site 17:30.
Field book reference numbers ER-100-01 (pages 125 to 127) and ER-102-01 {Page 66).

REVIEWED BY: Bryan Fritzier |REPORT BY: (7. C A/A£  Erik Ornotier
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VECTOR ENGINEERING, INC.

JOBNO- 011211.00 PROJECT NAME INEEL CERCLA DISPOSAL FACILITY PH1 |PA%€ 1 ¢f 1
LOCATION INEEL - 7LCU7ENT78§CHTEL REPORT SEQUENCE NO. 4 B
CONTRACTOR GH2M Hill Constructors, Inc. PATE 8/13/01 to 87/01 | PAYORWERK yjp »

PROJECT MANAGER Don Vemon WEATHER See below.

COAMONITOR gt Othoffer COAENGINEER Brvan Fritzler

TYPE  WORK

COMUNICATION (PERSONSICOMPANY) - Brian Fritzler (Vector), Don Vemon, Lex Strain, Tom Borschel, Craig Bean, Bret
Killian, Stacey Lilya, Dave Miller, Cris Duncan, Larry McM, Markus Pinzel,(BBWI), Brian Corb, Craig Reese, Mark
Nielsen, Mark Allen, (CH2M Hill), Lyman Lindstrand (Vortex), Lance Peterson (Phenix), Brodie Adams
(Montgomery-Watsan), Bob Sutherlin,

FQUIPMENT USEDIONSITE: 5. Case IH tractors w/ Miskin Boxes/ Pans (14cy), 3-H20 Trucks (4000 gal), Cat 143H motor grader, Cat

850 and 966 loaders, Ing.-Rand DD-110 Drum roller, Cat CP-563C sheepsfoot roller, Cat 330BL Excavator, John Deere 450F,
disc, lime spreader, feed bin, fertilizer/seed spreader, rotovator, Cat 815F and 825G compactors, Case 7220 tractor, Cat TH63 !
forkiift, Cat D6 dozer, Champion 740A grader, 2 end dumps (10 wheel and semi), 2 Bell BAOC 6x6 trucks, JD450 LC excavator ‘

CREWONSITE:  phenix 18. Mountain River 2. Rad Con 1, Rad Survev 4.

| CQA observed the continuation of work on ICDF and Rye Grass Flats areas. This included the continued

. ptacement of temporary fencing and signage, continued stripping of work areas, continued grading,
placement of silt fences, placement of straw bale check dams, and continued dust control of the ICDF and
Rye Grass flats sites. CQA observed the moisture conditioning, compaction, and proof rolling in the
evaporation ponds area (sub-grade). CQA observed the beginning of fill placement in the evaporation ponds
area. CQA observed the completion of lift placement and compaction on the test pad area (sub-grade only).
CQA observed the continuation of excavation in the Cell 1 area. CQA observed the beginning of cutting of
slopes in the Cell 1 area. CQA observed placement of control stakes in the Cell 1, evaporation ponds, test
pad, mixing, and conditioning areas. CQA observed the continuation of excavation in the Rye Grass Flats
area and beginning of hauling to ICDF of clay liner sails. CQA observed the stockpiling of clay liner soils.
CQA observed the placement of sacrificial clay in the mixing area. CQA observed the beginning of moisture
conditioning and application of bentonite to clay liner soils in the ICDF area (mixing table).

CQA photographing sites and work on a daily basis. CQA continuing the sampling and testing of site soils as
per 4.3.2.3 of the CQA plan. CQA completed testing the evaporation ponds sub-grade for moisture and
density. Density tests taken were to project specifications. CQA completed testing of evaporation ponds sub-
grade for moisture and density. Density tests taken were to project specifications. CQA observed proof
rolling in the evaporation ponds area (no soft areas observed). CQA observed delivery of 17 super sacks of
bentonite. CQA reviewed and approved bentonite submittals. CQA sampled clay liner soils and observed
and documented bentonite application.

Rad Con on site on a daily basis (insitu survey in progress).

Daity safety and construction meetings held each mormning prior to start of work.
Weather: No construction delay due to weather.

CQA attended bi-weekly construction meeting on 8/13.

| reviewen BY: " BryanFiitzler 1[ REPORT BYE'_"@"CW“_EH(ﬁE,EéT“6 '
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Vecror ENGINEERING, INC.
CONSTRUCTION PROGRESS FIELD REPORT

J0BNC. 011211.00 PROJECT NAME INEEL CERCLA DISPOSAL FACILITY PH1 |PA%  qof 1
LOCATION |NEEL CLIENT BECHTEL REPORT SEQUENCE NO, 5
CONTRACTOR sHoM Hill Constructors, Inc. DATE - 8/20/01 to 8/24/01 DAY OFWEEK /A

PROJECT MANAGER Don Vemon WEATHER See below.

CQA MONITOR Erik Olhoffer CQA ENGINEER Bryan Fritzler

TYPEOFWORK  Eield/Soils CQA

COMUNICATION (PERSONSICOMPANY) - Brian Fritzler (Vector), Don Vernon, Lex Strain, Tom Borschel, Mark Cole, Bob
Thompson, Craig Bean, Bret Killian, Stacey Lilya, Dave Miller, Cris Duncan, Larry McManamon, Markus Pinzel,

Curtis Reay, (BBWI1), Brian Corb, Craig Reese, Mark Nielsen, Mark Allen, (CH2M Hill), Lyman Lindstrand (Vortex)
Lance Peterson (Phenix), Brodie Adams (Montgomery-Watson),

EQUIPMENT USEDION SITE: 5 ca5e IH tractors wf Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H motor grader, Cat
950 and 966 loaders, Ing.-Rand DD-110 Drum roller, Cat CP-563C sheepsfoot roller, Cat 330BL. Excavator, John Deere 450E,
disc, lime spreader, feed bin, fertilizer/seed spreader, rotovator, Cat 815F and 825G compactors, Case 7220 tractor, Cat TH63

forklift, Cat D6 dozer, Champion 740A grader, 2 end dumps (10 wheel and semi), 2 Bell B40C 6x6 trucks, JD450 LC excavator,
White Field Boss 2-85 tractor

CRENONSITE: b onix 19, Mountain River 2, Rad Con 1,

CQA observed the continuation of work on ICDF and Rye Grass Flats areas. CQA observed the continuation
of fill placement in the evaporation ponds area. CQA observed the continuation of excavation in the Cell 1
area {material placed in permanent stockpile and evaporation ponds). CQA observed the continuation of
cutting of siopes in the Cell 1 area. CQA observed placement of control stakes in the Cell 1 and evaporation
ponds areas. CQA observed the continuation of excavation in the Rye Grass Flats area and continuation of
hauling to ICDF of clay liner soils. CQA observed the stockpiling of clay liner soils. CQA observed the
continuation of moisture conditioning and application of bentonite to clay liner soils in the ICDF area (mixing
table). CQA observed the beginning of lift placement and compaction on the test pad area (bentonite clay
liner). CQA observed the collection and stockpiling of detected Rad areas in southwest comer of site
{stockpile fenced and signage placed).

CQA phoatographing site work on a daily basis. CQA continuing the sampling and testing of site soils as per
4.3.2.3 of the CQA plan. CQA tested fill in the evaporation ponds area for moisturs and density. Density tests
were to project specifications. CQA sampled clay liner soils and observed and documented bentonite
application as per 4.4.4.1.1 of CQA plan. CQA tested lifts placed on clay liner test pad for moisture and
density as per 4.4.4.1.1 of CQA plan, Completed lifis were to project specifications.

Rad Con on site on a daily basis.

Daily safety and construction meetings held each mormning prior to start of work.
Weather: No construction delay due to weather.

CQA attended CQA / CQC construction meeting on 8/20.

REVIEWED BY: Bryan Fritzler | REPORT BY: [4‘ C %j é Erik Olhoffer
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VECTOR ENGINEERING, INC.
CONSTRUCTION PROGRESS FIELD REPORT

JOBNO- 511211.00 PROJECT NAME \NEFE| CERCLA DISPOSAL FACILITY PH1 ™%t qof 1
LOCATION lNEEL CLIENT BECHTEL REPORTY SEQUENCE NO. 6
CONTRACTOR oM Hill Constructors, Inc. DATE  8/27/01 to 8/31/04 DAY OFWEEK /A

PROJECT MANAGER iyon Vemon WEATHER - See below.

COAMONITOR _ Erik Olhoffer COABNGINEER Bryan Fritzler

TYPEOFWORK  Field/Soils COA

COMUNICATION (PERSONSICOMPANY) - Brian Fritzler, (Vector), Don Vernon, Lex Strain, Craig Bean, Bret Killian, Stacey Lilya,
Dave Mitler, Cris Duncan, Larry McManamon, Markus Pinzel, (BBWI), Brian Corb, Craig Reese, Mark Nielsen,
Mark Allen, Jay Dehner, (CH2M Hill), Lyman Lindstrand (Vortex), Lance Peterson (Phenix), Brodie Adams
(Montgomery-Watson),

EQUIPMENT USEDION SITE:  5_Case IH tractors w/ Miskin Boxes/ Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H motor grader, Cat
950 and 966 loaders, Ing.-Rand DD-110 Drum rofter, Cat CP-563C sheepsfoot roller, 2-Cat 330BL excavators, John Deere
450E, disc, lime spreader, rotovator, Cat 815F and 825G compactors, Case 7220 tractor, Cat THE3 forklift, Cat D6 and D8

dozers, Champion 740A grader, 2 end dumps (10 wheel and semi), 2 Bell B40C 6x6 trucks, Cat D25D and 730 trucks, JD450
LC excavator, White Field Boss 2-85 tractor

CREWONSITE:  opanix 18, Mountain River 2, Rad Con 1, Rad Survey 2,

CQA observed the continuation of work on ICDF and Rye Grass Flats areas. CQA observed the continuation
of fill placement in the evaporation ponds area. CQA observed the continuation of excavation in the Cell 1
area (material placed in permanent stockpile, LCRS / operations stockpile, and evaporation ponds). CQA
observed the continuation of cutting of slopes in the Cell 1 area. CQA observed placement of control stakes
in the Cell 1 and evaporation ponds areas. CQA observed the continuation of excavation in the Rye Grass
Flats area and continuation of hauling to ICDF of clay liner soils. CQA observed the stockpiling of clay liner
soils. CQA observed the continuation of moisture conditioning and application of bentonite to clay liner soils
in the ICDF area (mixing table). CQA observed the continuation of lift placement and compaction on the test
pad area (bentonite clay liner). CQA abserved cover soil being placed over Rad stockpile (stockpile fenced
and signage placed).

CQA photographing site work on a daily basis. CQA continuing the sampling and testing of site soils as per
4.3.2.3 of the CQA plan. CQA tested fill in the evaparation ponds area for moisture and density. Completed
density tests were to project specifications. CQA sampled clay liner soils and observed and documented
bentonite application as per 4.4.4.1.1 of CQA plan. CQA tested lifts piaced on clay liner test pad for moisture
and density as per 4.4.4.1.1 of CQA plan. Completed lifts were to project specifications. Test pad
construction complete.

Rad Con on site on a daily basis.
Daily safety and construction meetings held each moming prior to start of work.
Weather: No construction delay due to weather.

- CQA attended CQA / CQC construction meeting on 8/29.

REVIEWED BY: Bryan Fritzler | REPORT BY: ﬂ‘ CW A Erik Othoffer
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VECTOR ENGINEERING, INC.
CONSTRUCTION PROGRESS FIELD REPORT

J08NC. 011211.00 PROJECT NAME INEEL CERCLA DISPOSAL FACILITY PH1 [PA%E 1 of 1
LOCATION INEEL CLIENT BECHTEL REPORT SEQUENCE NO. 7
CONTRACTOR CH2M Hill Constructors, Inc. PATE 914101 to 9I7/01 DAY OFWEEK NiA

PROJECT MANAGER 15 Vermon WEATHER - Seg below.

COAMONITOR - it Olhoffer COAENGINEER Brvan Fritzler

WORK

COMUNICATION (PERSONS/COMPANY) - Brian Fritzler, Ken Criley, (Vector), Don Vernon, Lex Strain, Tom Borschel, Craig
Bean, Bret Killian, Stacey Lilya, Russ Jones, Dave Miller, Cris Duncan, Larry McManamon, Markus Pinzel, (BBWI),
Brian Corb, Craig Reese, Mark Nielsen, Mark Allen, Jay Dehner, (CH2M Hill), Lyman Lindstrand (Vortex), Lance
Peterson (Phenix), Brodie Adams, Phillip Crouse, (Montgomery-Watson), Dan Kennedy, Kevin Harris, (Northwind),

EQUIPMENT USEDION SITE: 4 ~256 IM tractors w/ Miskin Boxes / Pans (14cy), 2-H20 Trucks (4000 gaf), Cat 143H grader, Cat 950
and 966 loaders, 2-ing.-Rand DD-110 Drum rollers, Cat CP-563C sheepsfoot roller, 2-Cat 330BL excavators, John Deere 450E
dozer, disc, lime spreader, rotovator, Cat D6 and D8 dozers, 2 Bell B40C 6x6 trucks, Cat D250 and 730 trucks, JD 2500 6x6
truck, JD450 LC excavator,

CREWONSITE:  phenix 21, Mountain River 2, Rad Con 1,

CQA observed the continuation of work on ICDF area. CQA observed the continuation of fill placement in the
evaporation ponds area. CQA observed the continuation of excavation in the Cell 1 area (material placed in
permanent stockpite, LCRS / operations stockpile, and evaporation ponds). CQA observed the continuation
of cutting of slopes in the Cell 1 area. CQA observed placement of control stakes in the Cell 1 and

evaporation ponds areas. CQA observed the placement of silt fence around site (stockpiles and SE comer of
site).

CQA photographing site work. CQA continuing the sampling and testing of site soils as per 4.3.2.3 of the
CQA plan. CQA tested fill in the evaporation ponds area for moisture and density. Completed density tests
were to project specifications. CQA began placement of Boutwells in clay liner test pad.

Rad Con on site on a daily basis.

Daily safety and construction meetings held each moming prior to start of work.
Waather: Construction delay due to weather on 9/6 (wind).

CQA attended test pad construction review meeting on 9/6.

REVIEWED BY: Bryan Fritzler | REPORT BY: ﬂ‘ C %l’g\ Erik Othoffer
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Vecror ENGINEERING, INC.
CONSTRUCTION PROGRESS FIELD REPORT

J0BNO- 911211.00 PROJECT NAME INEEL CERCLA DISPOSAL FACILITY PH1 {PA%E 4 0f 1
LOCATION |NEEL CLIENT BECHTEL REPORT SEQUENCE NO. 8
CONTRACTAR (~119M Hill Constructors, Inc. DATE  9710/01 to 9/14/01 DAYOFWEEK NJA

PROJECT MANAGER Don Vemon WEATHER See below.

CQA MONITOR Erik Olhoffer CQA ENGINEER Bryan Fritzler

TYPEOFWORK  mriatd/Sails CQA

COMUNICATION (PERSONS/COMPANY) - Brian Fritzler, Ken Criley, (Vector), Don Vernon, Tom Borschel, Lex Strain, Craig
Bean, Bret Kiliian, Stacey Lilya, Dave Miller, Cris Duncan, Larry McManamon, Markus Pinzel, (BBWI), Brian Corb,
Craig Reese, Mark Nielsen, Mark Allen, (CH2M Hill), Lyman Lindstrand (Vortex), Lance Peterson (Phenix), Kevin
Harris, (Northwind),

EQUIPMENT USEDION SITE: ' 4_ase IH tractors w/ Miskin Boxes / Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 950

and 966 loaders, 2-Ing.-Rand DD-110 Drum rollers, Cat CP-563C sheepsfoot roller, 2-Cat 330BL. excavators, John Deere 450E
dozer, disc, lime spreader, rotovator, Cat D6 and D8 dozers, 2 Bell B40C 6x6 trucks, Cat D25D and 730 trucks, JD 2500 6x6
truck, JD450 LC excavator,

CREWONSITE:  phanix 21, Mountain River 2, Rad Con 1, MT1 1,

CQA observed the continuation of work on the ICDF area. CQA observed the continuation of fill placement in
the evaporation ponds area. CQA observed the continuation of excavation in the Cell 1 area (material placed
in permanent stockpile, LCRS / operations stockpile, and evaporation ponds). CQA cbserved the
continuation of cutting of slopes in the Cell 1 area. CQA observed the scarification, moisture conditioning,
and compaction of Cell 1 embankment areas (MTI testing). CQA observed placement of controi stakes in the
Cell 1 and evaporation ponds areas. CQA observed material from Cell 1 excavation being hauled to ash pit
for cover material.

CQA photographing site work. CQA continuing the sampling and testing of site soils as per 4.3.2.3 of the
CQA plan. CQA tested fill in the evaporation ponds area for moisture and density. Completed density tests
werse to project specifications. CQA completed placement of Boutwells in clay liner test pad. CQA began
taking permeability readings of Boutwells.

Rad Con on site on a daily basis.

Daily safety and construction meetings held each moming prior to start of work.
Weather: Construction haited early on 9/11.

CQA attended survey meeting on 5/13.

REVIEWED BY: " ___Bryan Fritzler | REPORT BY: /él 5(,4/ .,/ d" Erik Olhoffer
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VECTOR ENGINEERING, INC.
CONSTRUCTION PROGRESS FIELD REPORT

108N0. 11211.00 PROJECT NAME \NEE( CERCLA DISPOSAL FACILITY PH1 [PA%  10f 1
LOCATION lNEEL CLIENT BECHTEL REPORT SEQUENCE NO. 9
CONTRACTOR 5 H2M Hill Constructors, Inc. DATE  9/17/01 to 9/21/01 DAYOFWEEK  njA

PROJECT MANAGER 30 Vermion WEATHER S0 below.

CGAMONITOR - Erikc Olhoffer CQAENGINEER Brvan Fritzler

TYPEOFWORK  rield/Soils CQA

COMUNICATION (PERSONS/COMPANY) - Brian Fritzler, Ken Criley, (Vector), Don Vernon, Tom Borschel, Lex Strain, Craig
Bean, Bret Killian, Stacey Lilya, Cris Duncan, Larry McManamon, Markus Pinzel, (BBWI), Brian Corb, Craig Reese,
Mark Nielsen, Mark Allen, (CH2M Hiif), Lyman Lindstrand (Vortex), Lance Peterson (Phenix), Kevin Harris,
{Northwind),

EQUIPMENT USEDION SITE: 4 Case {H tractors w/ Miskin Boxes / Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 966
loader, 2-Ing.-Rand DD-110 Drum rollers, Cat CP-563C sheepsfoot rolier, 2-Cat 330BL excavators, John Deere 450E dozer, Cat
D6 and D8 dozers, 2 Bell B40C 6x6 trucks, Cat D25D and 730 trucks, JD 2500 6x6 truck, JO450 LC excavator,

CREWONSITE:  bhenix 20, Mountain River 2,

CQA observed the continuation of work on the ICDF area. CQA observed the continuation of fill placement in
the evaporation ponds area. CQA observed the continuation of excavation in the Cell 1 area (material placed
in permanent stockpile, LCRS / operations stockpile, and evaporation ponds). CQA abserved the
continuation of cutting of slopas in the Cell 1 area. CQA observed the scarification, moisture conditioning,
and compaction of Cell 1 embankment areas. CQA observed proofrolling of Cell 1 embankment areas (no
soft areas observed). CQA observed the beginning of fill placement for the Ceil 1 embankments. CQA
observed placement of control stakes in the Cell 1 and evaporation ponds areas.

CQA photographing site work. CQA continuing the sampling and testing of site soils as per 4.3.2.3 of the
CQA plan. CQA tested fill in the evaporation ponds area for moisture and density. CQA tested existing grade
and fill placed in the Cell 1 embankment areas for moisture and density. Completed density tests were to
project specifications. CQA continued taking permeability readings of Boutwells. CQA inspected silt fences
and check dams.

Daily safety and construction meetings held each mormning prior to start of work.
Weather: No construction delays due to weather.
CQA attended construction meeting on 9/17.

REVIEWED BY: Bryan Fritzler | REPORT BY: /;l" C LZ/( ﬁ Erik Othoffer
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VECTOR ENGINEERING, INC.
CONSTRUCTION PROGRESS FIELD REPORT

JOBNO. 144211.00 PROJECTNAME )NEEL CERCLA DISPOSAL FACILITY PH1 [PA®€ 1 0f 1
LOCATION |NEEL CLIENT BECHTEL REPORT SEQUENCE NO. 10
CONTRACTOR 0 LioM Hill Constructors, Inc. DATE 9/24/01 t0 9/28/01 | DAYOFWEEK A

PROJECT MANAGER [0 \rgrmon WEATHER  ga05 below.

COAMONITOR - erik Olhoffer COAENGINEER Brvan Fritzler

TYPEOFWORK  [iald/Sails CQA

COMUNICATION (PERSONS/ICOMPANY) - Brian Fritzler, Ken Criley, (Vector), Tom Borschel, Lex Strain, Craig Bean, Bret Killian,
Stacey Lilya, Cris Duncan, Larry McManamon, Markus Pinze!, (BBWI), Brian Corb, Craig Reese, Mark Allen,
(CH2M Hill), Lyman Lindstrand (Vortex), Lance Peterson (Phenix), Kevin Harris, (Northwind),

EQUIPMENT USEDION SITE:  >_Gase IH tractors w/ Miskin Boxes / Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 966

loader, 2-Ing.-Rand DD-110 Drum rollers, Cat CP-563C sheepsfoot roller, 2-Cat 330BL excavators, John Deere 450E dozer, Cat

D6 and D8 dozers, 2 Bell B40C 6x6 trucks, Cat D250 and 730 trucks, JD 2500 6x6 truck, JD450 LC excavator, Champion 740A
grader, two person auger,

CREWONSITE: b anix 23, Mountain River 2, MT! 1, Northwind 2,

CQA observed the continuation of work on the ICDF area. CQA observed the continuation of fill placament
and grading in the evaporation ponds area. CQA observed the continuation of excavation in the Cell 1 area
(material placed in permanent stockpile, LCRS / operations stockpile, Cell 1, and evaporation ponds). CQA
observed the continuation of cutting of slopes in the Cell 1 area. CQA observed the continuation of fill
placement for the Cell 1 embankments. CQA observed placement of control stakes in the Cell 1 and
evaporation ponds areas. CQA observed material excavated from Cell 1 being hauled to ash pit. CQA
observed MTI testing placed fills for moisture and density.

CQA photographing site work and progress. CQA continuing the sampling and testing of site soils as per
4.3.2.3 of the CQA plan. CQA tested fill placed in the evaporation ponds area for moisture and density. CQA
tested filt placed in the Cell 1 embankment areas for moisture and density. Completed density tests were to
project specifications. CQA completed taking permeability readings of Boutwells. CQA removed Boutwell
stands. CQA sampled for laboratory permeability’s around each Boutwell (3 each). CQA surveyed locations
of Boutwaells, laboratory permeability samples, and limits of test pad.

Daily safety and construction meetings held each moming prior to start of work.
Weather: No construction delays due to weather.

REVIEWED BY: Bryan Fritzler | REPORT BY: /% (., [/Z{[ 74&’ Erik Olhoffer
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VECTOR ENGINEERING, INC.
CONSTRUCTION PROGRESS FIELD REPORT

PROJECT NAME |INEEL CERCLA DISPOSAL FACILITY PH1 |PA%  1of 1

%BNO. 511211.00

JCATION |NEEL l CLIENT BECHTEL | REPORT SEQUENCE NO. 11
ONTRACTOR CH2M Hill Constructors, Inc. DATE 10/1/01 to 10/4/01 | DAYOFWEEK zyA
ROJECT MANAGER 1oy Vernon WEATHER  See below.

QAMONITOR  E ik Olhoffer COAENGINEER prvan Fritzler

TPECFWORK  Eield/Soils CQA

OMUNICATION (PERSONS/COMPANY) - prian Fritzler, Ken Criley, (Vector), Tom Borschel, Lex Strain, Craig Bean, Bob
‘hompson, Bret Killian, Stacey Lilya, Cris Duncan, Larry McManamon, Markus Pinzel, Bob Sutherlin, (BBWI), Brian
sorb, Craig Reese, Mark Allen, Mark Nielsen, (CH2M Hill), Lyman Lindstrand (Vortex), Lance Peterson (Phenix),
evin Harris, (Northwind),

QUIPMENT USEDION STE: 5 Case IH tractors w! Miskin Boxes / Pans (14cy), 2-H20 Trucks (4000 gal), Cat 143H grader, Cat 066

yader, 2-ing.-Rand DD-110 Drum rollers, Cat CP-563C sheepsfoot roller, 2-Cat 330BL excavators, John Deere 450E dozer, Cal
4, D6, and D8 dozers, 2 Belt B40C 6x6 trucks, Cat D25D and 730 trucks, JD 2500 6x6 truck, JD450 L.C excavator, Champion
40A grader, JCB 214 backhoe, Cat TH63 forklift, Cat 302.5 auger,

REWONSITE:  phenix 23, Continental Steel 7, Mountain River 2, MTI 1,

CQA observed the continuation of work on the ICDF area. CQA observed the continuation of grading in the
evaporation ponds area. CQA observed the continuation of excavation in the Cell 1 area (material placed in
permanent stockpile, LCRS / operations stockpile, and Cell 1). CQA observed the continuation of cutting of
slopes in the Cell 1 area. CQA observed the continuation of fill placement for the Cell 1 embankments. CQA
observed the scarification, moisture conditioning, and compaction of Cell 1 embankment areas (East side).
CQA observed placement of control stakes in the ICOF area. CQA observed MTI testing placed fills for
moisture and density. CQA observed the arrival of and beginning of placement of temporary and permanent
fencing. CQA observed the removal of Boutwslls from and the stockpiling of clay liner material from the test
pad. CQA observed topsoil being placed on outside slopes of evaporation ponds.

CQA photographing site work and progress. CQA continuing the sampling and testing of site sails as per
4.3.2.3 of the CQA plan. CQA tested existing grade and fill placed in the Cell 1 embankment areas for
moisture and density. Completed density tests were to project specifications. CQA observed the proofrolliing
of East side of Cell 1 embankments (no soft areas observed). CQA directed and observed the excavation of
test pits in the clay liner test pad (four). CQA delivered permeability samples to CQA lab for testing.

Daily safety and construction meetings held each morning prior to start of work.
Weather: No construction delays due to weather.
Construction meeting held 10/01/01.

REVIEWED BY: Bryan Fritzler } RepoRT BY: 1 (. WD ek omofter

B-52




